Activity Activity Early Early Orig | Rem %
D Description stat_| Finish | Dur | Dur | comp [T TE T T T T T HT T S e h
B410003350 | Stabilization Approval 010CT09* |010CT09 1 1 (0] !
|
|
|
1
B410000021 Director '10 & '11 010CT09 |14JUN12 547 547 0}
B410000035 |Deputy Director '10 & '11 010CT09 |14SEP11 395 395 0}
B410000045 |Field Ops Manager '10 & '11 010CT09 |14SEP11 395 395 0}
B410000055 |Engineering '10 & '11 010CT09 |14SEP11 395 395 0} ‘
B410000061 QA'09 010CT09* |28SEP10 201 201 0f ! |
B410000075 |Health & Safety Planning '10 & '11 010CT09 |14SEP11 395 395 0} ‘
B410000135 |H&S Coord / RAD Super '10 & '11 010CT09 |02MAY11 395 395 0} ‘
B410000145 |RAD Control Super '10 & '11 010CT09 |14SEP11 395 395 0f ‘
B410000155 |Field Compliance Support '10 & '11 010CT09 |14SEP11 395 395 0} ‘
B410000165 |Escorts '10 & '11 010CT09 |14SEP11 395 395 0} ‘
B410000175 |Project Controls Lead '10 & '11 010CT09 |14JUN12 547 547 0} ‘
B410000185 |Facility Disposition Manager '10 & '11 010CT09 |14SEP11 395 395 0} ‘
B410000195 |Planning Supervisor '10 & '11 010CT09 |14SEP11 395 395 0} ‘
B410000225 |Field Superintendent '10 & '11 010CT09 |14SEP11 395 395 0} :
B410000301 Critcality Safety '10 010CT09 |29JUL10 168 168 0} |
B410000320 |Waste Management Support '10 & '11 010CT09 |14SEP11 395 395 0} —
B410000335 |Electrician Supervisor 010CT09 |14SEP11 395 395 0} —
B410003235 |H&S Supervisor '10 & '11 010CT09 |14SEP11 395 395 0} —
B410003245 |Travel '10 & '11 010CT09 |14SEP11 395 395 of _—
B410003255 |Engineering Support '10 & '11 010CT09 |14SEP11 395 395 0} —
B410003690 |Instrument Tech '10 & "11 010CT09 |14SEP11 488 488 0} —
B410003700 |Administrative '10 & '11 010CT09 |02MAY11 395 395 0
B410000402 |2010 Training 01JUN10* |29JUL10 18 18 0 ‘ ‘ |
B410000302 |Critcality Safety '10 02AUG10 |30SEP10 35 35 0 q |
B410000062 |QA 10 &'11 29SEP10 |13SEP12 395 395 0 | ——
B410000303 |Critcality Safety '11 040CT10 |31AUG11 185 185 0 —
|
|
|
l
B410004690 |Glovebagging Zone 55 010CT09A|130CT09A 3 0 1008 i
B410004700 |Move / Load Materials Zone 55 010CT09A|130CT09A 3 0 1008 |
B410004720 |Prep Zone 59 010CT09A|130CT09A 4 0 100 |
B410004810 |Prep Zone 62 for Glovebagg 010CT09A|010CT09A 1 0 100 |
B410004820 |Glovebagging Zone 62 010CT09A|060CT09A 3 0 100k |
B410004830 |Move / Load Materials Glovebaggin 010CT09A|060CT09A 3 0 100 !
B410004800 |Prep Zone 62 for Containment 060CT09A|140CT09A 4 0 100 :
B410004900 |Prep Zone 57 060CT09A|060CT09A 1 0 100 \J
Start Date 24APR06 _ Early Bar TARG - B4NA Sheet 1 of 34
Finish Date 27DEC12 - ) Date Revision Checked | Approved
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Activity Activity Early Early Orig | Rem %

D Description sart | Fwish | Dur | Dur | Comp T I T T I T T T T
B410004910  Glovebagging Zone 57 060CT09A|060CT09A 5 0 100 !
B410004920 |Move / Load Materials Zone 57 060CT09A|060CT09A 5 0 100 :
B410004940 |Clean Up Zone 57 060CT09A|060CT09A 1 0 100 |
B410005150 |Remove Obstructions Zone 63 060CT09A|060CT09A 2 0 100 |
B410005160 |Glovebagging Zone 63 060CT09A|070OCT09A 5 0 100 B |
B410005170 |Move / Load Materials Zone 63 060CT09A|07OCT09A 5 0 100 1] |
B410005180 |Clean Up Zone 63 060CT09A|07OCT09A 1 0 100 !
B410004950 |Prep Zone 58 080OCT09A|080CT09A 1 0 100 :
B410004960 |Glovebagging Zone 58 080OCTO09A|130CT09A 3 0 100 |
B410004970 |Fire Cloth Removal Zone 58 080OCTO09A|130CT09A 1 0 100 1
B410004980 |Move / Load Materials Zone 58 080OCTO09A|130CT09A 3 0 100 |
B410005070 |Prep Zone 61 080OCTO09A|080CT09A 1 0 100 |
B410005080 |Transite Panels Removal Zone 61 080CT09A|130CT09A 4 0 100 !
B410005090 |Fire Cloth Removal Zone 61 080OCTO09A|130CT09A 3 0 100 :
B410005100 |Glovebagging Zone 61 080OCTO09A|130CT09A 6 0 100 |
B410005110 |Move / Load Materials Zone 61 080OCTO09A|130CT09A 3 0 100 |
B410004710 |Clean Up Zone 55 130CT09A|130CT09A 1 0 100 |
B410004990 |Clean Up Zone 58 130CT09A|130CT09A 1 0 100 |
B410005130 |Clean Up Zone 61 130CT09A|130CT09A 1 0 100 !
B410005140 |Clearance Inspection Zone 61 130CTO09A|150CT09A 1 0 100 :
B410004730 |Abate Asbestos Zone 59 140CT09A|220CT09A 4 0 100 M~~~ 7 !
B410004740 |Move / Load Materials Zone 59 140CT09A|220CT09A 4 0 100|¢ | |
B410004840 |Abate Asbestos Zone 62 150CT09A|220CT09A 3 0 100 | |
B410004850 |Move / Load Materials Enclosure Z 150CT09A|220CT09A 3 0 100 | |
B410004770 |Clean Up Zone 59 220CT09A|290CT09A 2 0 100 q | !
B410004870 |Clean Up Zone 62 220CT09A|290CT09A 3 0 100 ! :
B410005000 |Prep Zone 60 290CTO09A|05NOV09A 4 0 100 : !
B410004780 |Clearance Inspection Zone 59 02NOVO09A 02NOV09A 1 0 100 \ |
B410004880 |Clearance Inspection Zone 62 02NOV09A 02NOVO09A 1 0 100 | |
B410004790 |Enclosure Removal Zone 59 03NOVO09A 03NOVO09A 1 0 100 | |
B410004890 |Enclosure Removal Zone 62 03NOVO09A 03NOV09A 1 0 100 | !
B410005010 |Abate Asbestos Zone 60 09NOV09A|24NOV09A 4 0 100 ! :
B410005020 |Move / Load Materials Zone 60 09NOV09A|24NOV09A 4 0 100 : !
B410005040 |Clean Up Zone 60 24NOV09A 25NOV09A 2 0 100 | |
B410005050 |Clearance Inspection Zone 60 01DEC09A|01DEC09A 1 0 100 v | |
B410005060 |Enclosure Removal Zone 60 02DEC09A|02DEC09A 1 0 100 I | |
B410002520 |Start Abatement 010CT09* |010CT09 1 1 o} | !
B410002530 |Research avaliable Asbestos Vacuums 010CT09* |010CT09 1 1 o} || ! :
B410002540 |Waiting for Authorization to Start Character. 010CT09* [17NOV09 27 27 o+ [ \
B410002550 | Collect Costs for Manual Glovebagging 050CT09 |050CT09 1 1 0 H ‘ : |
B410010620 |Shipment of Sector 4 Abatement 050CT09 |27JAN10 64 64 or | |
B410002560 |Prepare Cost Analysis Report 060CT09 |080CT09 3 3 0 | |
B410002570 |Management Review 120CT09 |130CT09 2 2 0 | !
B410002580 |Management Recommendations 140CT09 |140CT09 1 1 oy ! :
B410002590 |Prepare Work Package 150CT09 |28DEC09 40 40 0 [,J [ \
B410002610  |Facility Tour 18NOV09 |18NOV09 1 1 0 V : :
B410002620 |Record Search for RFD and SOP 19NOV09 |25NOV09 4 4 0 | |
B410002630 |Develop DQO and Sample Table 19NOV09 |23NOV09 2 2 0 | |
B410002640 |Review & Comment DQO and Sample Table 24NOV09 |25NOV09 2 2 0 | !
B410002650 |Pick Up Comments for DQO and Sample Table 30NOV09 |30NOV09 1 1 0 : ! :
B410002660 |Listed Waste Determination 30NOV09 |10DEC09 8 8 0 v I
B410002670 |Write SOW 01DEC09 |01DEC09 1 1 0 \ v
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Activity
ID
B410002680
B410002690
B410002700
B410002710
B410002720
B410002730
B410002740
B410002750
B410002760
B410002770
B410002780
B410002790
B410002800
B410002810
B410002820
B410002830
B410002840
B410002850
B410002860
B410002870
B410002880
B410002890
B410002600

B410005300
B410005310
B410005320
B410005330
B410005190
B410005200
B410005410
B410005420
B410005430
B410005470
B410005480
B410005490
B410005500
B410005340
B410005360
B410005370
B410005530
B410005540
B410005550
B410005520
B410005570
B410005580
B410005590
B410005600
B410005610
B410005400

Activity

Description
Outside Entity to Review SOW
SOW Approval
Submit SOW to Lab
Review Waste Determination
Lab to Review SOW
Approve Waste Determination
Collect Samples and Send to Lab
Receive Data from Lab
Data Verification and Assessment
Statistical Evaluation of Rad Data
Statistical Evaluation of Chem Data
Review Statistical Evaluation of Rad Data
Review Statistical Evaluation of Chem Data
Pick Up Comments on Rad Data
Pick Up Comments Chem Data
PRS-WSD-0437 Documents
Verify or Revise Energy Solutions Profile
Internal Review & Comment on Energy Profile

Pick Up Comments Energy Profile Internal Rev.

Submit Profile for Energy Review
Energy Review & Approve Profile
Energy Solutions Notice to Transport
End Abatement

Prep Zone 28 (Pit)

Move / Load Materials Zone 28 (Pi
Glovebagging Zone 28 (Pit)

Clean Up Zone 28 (Pit)

Prep Zones 27 & 28

Construct Enclosure Zones 27 & 28
Prep Zone 26 (Pit)

Glovebagging Zone 26 (Pit)

Move / Load Materials Zone 26 (Pi
Clean Up Zone 26 (Pit)

Prep Zone 26 (1st)

Glovebagging Zone 26 (1st)

Move / Load Materials Zone 26 (1s
Prep Zone 31

Glovebagging Zone 31

Move / Load Materials Zone 31
Prep Zone 26 (2nd)

Glovebagging Zone 26 (2nd)

Move / Load Materials Zone 26 (2n
Clean Up Zone 26 (1st)

Clean Up Zone 26 (2nd)

Prep Zone 27 (Pit)

Glovebagging Zone 27 (Pit)

Move / Load Materials Zone 27 (Pi
Clean Up Zone 27 (Pit)

Clean Up Zone 31

Early
Start
02DEC09
09DEC09
10DEC09
14DEC09
14DEC09
15DEC09
21DECO09
29DEC09
12JAN10
13JAN10
13JAN10
21JAN10
21JAN10
28JAN10
28JAN10
01FEB10
01FEB10
03FEB10
08FEB10
09FEB10
10FEB10
17FEB10
16SEP10

220CT09A
220CT09A
220CTO09A
280CT09A
05NOV09A
05NOV09A
05NOV09A
19NOVO09A
19NOVO09A
23NOV09A
24NOV09A
24NOV09A
24NOV09A
25NOV09A
25NOV09A
25NOV09A
01DECO09A
01DECO09A
01DECO09A
03DEC09A
03DEC09A
03DEC09A
03DEC09A
03DEC09A
03DEC09A
08DECO09A

Early
Finish
08DEC09
09DEC09
10DEC09
14DEC09
17DEC09
15DEC09
28DEC09
11JAN10
12JAN10
20JAN10
20JAN10
27JAN10
27JAN10
28JAN10
28JAN10
01FEB10
02FEB10
04FEB10
08FEB10
09FEB10
16FEB10
17FEB10
16SEP10

220CT09A
270CT09A
270CT09A
280CTO09A
11NOVO09A
21DEC09

09NOV09A
23NOV09A
23NOV09A
23NOV09A
24NOV09A
02DECO09A
02DECO09A
25NOV09A
08DECO09A
08DECO09A
01DECO09A
02DECO09A
02DECO09A
03DEC09A
03DEC09A
03DECO09A
03DEC09A
03DECO09A
03DECO09A
08DEC09A

Orig
Dur
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Activity Activity Early Early Orig | Rem %

D Description swt | Fmish | Dur | Dur |Comp TN T T T ST T T O (T T e b T T
B410005220  Abate Asbestos Zones 27 & 28 22DEC09 |13JAN10 13 13 of ! !
B410005230 |Move / Load Materials Zones 27 & 22DEC09 |13JAN10 13 13 0 ! ‘ !
B410005270 |Clean Up Zones 27 & 28 14JAN10 [26JAN10 6 6 0| Q I
B410005280 |Clearance Inspection Zones 27 & 2 27JAN10  [27JAN10 1 1 o || W |
B410005290 |Enclosure Removal Zones 27 & 28 28JAN10 |10FEB10 8 8 of ||| |g-—"""-~ |
B410003420 | Shipment of Sector 5 Abatement 18FEB10 |12MAY10 48 48 0| ! == !

| |
| |
| |
| 1

|
B410005930 |Prep Zone 25 14DECO09A|14DEC09A 2 0 100| | |
B410005950 |Glovebagging Zone 25 14DECO09A|31DEC09 6 50 95 -“4 !
B410005960 |Move / Load Materials Zone 25 14DECO09A|31DEC09 6 50 95 : !
B410005760 |Prep Zone 22 (Pit) 16DEC09A| 16DEC09A 2 0 100| 1 i \
B410005940 |Receive Approval to Start Abatement from DOE 27DECO09A|27DEC09A 1 0 100y | | & :
B410005780 |Glovebagging Zone 22 (Pit) 050CT09* |290CT09 16 16 0 |
B410005790 |Move / Load Materials Zone 22 (Pi 050CT09 [290CT09 16 16 0 |
B410005800 |Clean Up Zone 22 (Pit) 02NOV09 |03NOV09 2 2 (011 !
B410005990 |Prep Zone 22 (2nd) 02NOV09 |05NOV09 4 4 0 ‘ !
B410006010 |Glovebagging Zone 22 (2nd) 09NOV09 [21DEC09 24 24 0 |
B410006020 |Move / Load Materials Zone 22 (2nd) 09NOV09 [21DEC09 24 24 0 1
B410006030 |Clean Up Zone 22 (2nd) 22DEC09 |29DEC09 4 4 0 |
B410005810 |Prep Zone 22 (1st) 04JAN10 |07JAN10 4 4 0 |
B410005980 |Clean Up Zone 25 04JAN10 |05JAN10 2 2 0 !
B410005830 |Glovebagging Zone 22 (1st) 11JAN10 |08MAR10 32 32 0 !
B410005840 |Move / Load Materials Zone 22 (1s 11JAN10 |08MAR10 32 32 0 I
B410005620 |Prep Zone 23 & 24 14JAN10 |11FEB10 16 16 0 1
B410005630 |Construct Enclosure Zone 23 & 24 15FEB10 |25MAR10 24 24 0 |
B410005920 |Clean Up Zone 22 (1st) 09MAR10 |15MAR10 4 4 0 |
B410005640 |Abate Asbestos Zone 23 & 24 29MAR10 |24MAY10 33 33 0 !
B410005650 |Move / Load Materials Zone 23 & 2 29MAR10 |24MAY10 33 33 0 !
B410003660 |Shipment of Sector 6 Abatement 25MAY10 |03AUG10 48 48 0 [
B410005730 |Clean Up Zone 23 & 24 25MAY10 |01JUN10 4 4 0 1
B410005740 |Clearance Inspection Zone 23 & 24 02JUN10 |02JUN10 1 1 0 |
B410005750 |Enclosure Removal Zone 23 & 24 03JUN10 |14JUN10 6 6 0 |
|
|
|
i
B410006590 |Wait for Approval 150CT09A|300CT09 94 460 0 |
B410006100 |Receive Approval to Start Abatement from DOE 02NOV09 |02NOV09 1 1 0 |
B410006040 |Prep Zone 17 09MAR10 |09MAR10 1 1 0 !
B410003670 |Shipment of Sector 7 Abatement 10MAR10 |17MAY10 48 48 0 :
B410006050 |Glovebagging Zone 17 10MAR10 |17MAR10 5 5 0 |
B410006060 |Move / Load Materials Zone 17 10MAR10 [17MAR10 5 5 0 :
B410006080 |Clean Up Zone 17 18MAR10 |18MAR10 1 1 0 |
B410006090 |Prep Zone 18 18MAR10 |18MAR10 1 1 0 |
B410006110 |Glovebagging Zone 18 22MAR10 |25MAR10 4 4 0 !
B410006120 |Move / Load Materials Zone 18 22MAR10 |25MAR10 4 4 0 :
B410006130 |Clean Up Zone 18 29MAR10 |29MAR10 1 1 0 \J
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Activity
ID

B410006140
B410006150
B410006160
B410006170
B410002900
B410002910
B410002920
B410002930
B410006180
B410002940
B410002950
B410002960
B410006190
B410002970
B410006900
B410006910
B410006920
B410006930
B410002980
B410002990
B410006200
B410003000
B410006210
B410003010
B410006220
B410003020
B410006230
B410003030
B410006240
B410006250
B410003040
B410006630
B410006260
B410006270
B410003050
B410006280
B410003060
B410003070
B410003080
B410006290
B410006300
B410006310
B410003090
B410003100
B410003110
B410003120
B410006320
B410006360
B410006580

Activity
Description

Wait for authorization to Start Elevator
Determine Location for Elevator

Labor Determination

Evaluate Selected Location

Facility Tour

Develop DQO and Sample Table

Record Search for RFD and SOP

Listed Waste Determination

Prepare Equipment Specifications

Review & Comment DQO and Sample Table
Review Waste Determination

Approve Waste Determination

Review & Comment on Specifications

Pick Up Comments for DQO and Sample Table
Prep Zone 12

Move / Load Materials Zone 12

Glovebagging Zone 12

Clean Up Zone 12

Write SOW

Outside Entity to Review SOW

Pick Up Comments

SOW Approval

Prepare Request for P.O.

Submit SOW to Lab

P.O.

Lab to Review SOW

Obtain Signatures for P.O.

Collect Samples and Send to Lab

Send P.O. to Purchasing

Put Package Together

Receive Data from Lab

PRS06-1319 - Purchase Genie Z135/70 Aerial Lift
Wait for Vendor Quotes

Receive Vendor's Quotes

Data Verification and Assessment

Evaluate Quotes

Data Validation (NTS)

Technical Basis Document (Rad Characterization)
Process Knowledge Narr (Chem Characterization)
Sub-Contractor Package

DOE Review & Approve Sub-Contractor Package
Pick-Up Comments on Sub-Contractor Package
Review Rad Characterization

Review Chem Characterization

Pick Up Comments on Rad Characterization
Pick Up Comments Chem Characterization
Award Vendor

Planning Support Screening & Kickoff Meeting
Prep Zone 14

Early
Start

010CTO09A
02NOV09
02NOV09
09NOV09
19NOV09
23NOV09
23NOV09
01DEC09
07DEC09
08DEC09
15DEC09
16DECO09
21DEC09
22DEC09
22DEC09
23DEC09
23DEC09
29DEC09
30DEC09
31DEC09
05JAN10
07JAN10
07JAN10
11JAN10
11JAN10
12JAN10
12JAN10
20JAN10
20JAN10
21JAN10
27JAN10
29JAN10
01FEB10
09FEB10
10FEB10
15FEB10
17FEB10
17FEB10
17FEB10
01MAR10
08MAR10
08MAR10
10MAR10
10MAR10
24MAR10
24MAR10
29MAR10
29MAR10
29MAR10

Early
Finish

290CT09
05NOV09
05NOV09
03DEC09
19NOV09
07DEC09
30NOV09
14DEC09
17DEC09
21DEC09
15DEC09
16DECO09
04JAN10
29DEC09
22DEC09
28DEC09
28DEC09
29DEC09
30DEC09
06JAN10
06JAN10
07JAN10
07JAN10
11JAN10
11JAN10
19JAN10
19JAN10
26JAN10
20JAN10
28JAN10
09FEB10
04FEB10
08FEB10
11FEB10
16FEB10
25FEB10
16MAR10
09MAR10
09MAR10
04MAR10
25MAR10
25MAR10
23MAR10
23MAR10
30MAR10
30MAR10
29MAR10
06APR10
01APR10

Orig | Rem
Dur Dur
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Activity
ID
B410006330
B410006340
B410003130
B410003140
B410006600
B410006610
B410006350
B410006370
B410006380
B410003150
B410006620
B410006850
B410006870
B410006880
B410006650
B410003160
B410006390
B410006400
B410006660
B410006670
B410003170
B410006410
B410006420
B410003180
B410006430
B410006890
B410007010
B410006440
B410006680
B410006780
B410006450
B410006800
B410006810
B410007030
B410007040
B410006460
B410006690
B410006710
B410006820
B410006940
B410006470
B410006730
B410006740
B410006830
B410006480
B410006960
B410006970
B410006490
B410006500
B410006510
B410006750
B410006520

Activity
Description
Procure & Deliver Elevator
Vendor Compile Drawings and Submittals
PRS-WSD-0437 Documents
Draft NTS Profile
Move / Load Materials Zone 14
Glovebagging Zone 14
Drawings Received
Develop Work Instructions
Develop Waste Work Instructions
Internal Review & Comment on NTS Profile
Clean Up Zone 14
Prep Zone 16
Glovebagging Zone 16
Move / Load Materials Zone 16
Prep Zone 15

Pick Up Comments NTS Profile from Internal Rev.

Review and Comment on Work Instructions
Review & Comment on Waste Work Instructions
Move / Load Materials Zone 15

Abate Asbestos Zone 15

Submit Profile for NTS Review

Pick Up Comments on Work Instructions
Pick Up Comments on Waste Work Instructions
NTS Review & Comment of Profile

S&H Develop AHA

Clean Up Zone 16

Prep Zone 9

AHA Approval

Clean Up Zone 15

Prep Zone 1

Lessons Learned Search

Abate Asbestos Zone 1

Move / Load Materials Zone 1
Glovebagging Zone 9

Move / Load Materials Zone 9

Work Package Review & Comment
Clearance Inspection Zone 15

Prep Zone 11

Clean Up Zone 1

Prep Zone 2 & 3

Pick Up Comments on Work Package
Move / Load Materials Zone 11
Glovebagging Zone 11

Clearance Inspection Zone 1

USQD Screening

Glovebagging Zone 2 & 3

Move / Load Materials Zone 2 & 3

Work Package Walk-Down

Resolve Walk-Down Concerns

Work Package Approval

Clean Up Zone 11

Prepare for IFR

Early
Start
30MAR10
30MAR10
31MAR10
31MAR10
05APR10
05APR10
06APR10
07APR10
07APR10
14APR10
14APR10
14APR10
19APR10
19APR10
21APR10
28APR10
28APR10
28APR10
28APR10
28APR10
05MAY10
05MAY10
05MAY10
06MAY10
10MAY10
18MAY10
18MAY10
19MAY10
19MAY10
19MAY10
20MAY10
25MAY10
25MAY10
25MAY10
25MAY10
26MAY10
26MAY10
26MAY10
02JUN10
02JUN10
03JUN10
03JUN10
03JUN10
03JUN10
08JUN10
10JUN10
10JUN10
21JUN10
22JUN10
23JUN10
24JUN10
30JUN10

Early

Finish
14JUL10
05APR10
13APR10
13APR10
13APR10
13APR10
06APR10
27APR10
27APR10
27APR10
20APR10
15APR10
17MAY10
17MAY10
27APR10
04MAY10
04MAY10
04MAY10
18MAY10
18MAY10
05MAY10
06MAY10
06MAY10
01JUL10
18MAY10
19MAY10
24MAY10
19MAY10
25MAY10
24MAY10
25MAY10
01JUN10
01JUN10
12JUL10
12JUL10
02JUN10
26MAY10
02JUN10
02JUN10
09JUN10
07JUN10
23JUN10
23JUN10
03JUN10
17JUN10
13JUL10
13JUL10
21JUN10
22JUN10
29JUN10
30JUN10
13JUL10
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Activity
ID
B410003190
B410003200
B410007050
B410003210
B410006530
B410006980
B410007060
B410006540
B410006550
B410007070
B410007080
B410007090
B410007120
B410006560
B410007130
B410007140
B410007180
B410006570
B410007100
B410007150
B410007200
B410007210
B410007270
B410007160
B410004310
B410007290
B410007300
B410007340
B410007360
B410007370
B410007410
B410007310
B410007320
B410007420
B410007470
B410007380
B410007480
B410007490
B410007430
B410007240
B410007500
B410007440
B410007450
B410007510

B410000205
B410000215
B410000235
B410000250
B410000260

Activity

Description
Pick Up Comments on NTS Review of Profile
Submit Profile for NTS Approval
Clean Up Zone 9
NTS Final Approval of Profile
IFR
Clean Up Zone 2 & 3
Prep Zone 4
Resolve IFR
Prep Work for Elevator
Move / Load Materials Zone 4
Abate Asbestos Zone 4
Clean Up Zone 4
Prep Zone 6
Elevator on Site
Move / Load Materials Zone 6
Abate Asbestos Zone 6
Prep Zone 5
Erect Elevator
Clearance Inspection Zone 4
Clean Up Zone 6
Glovebagging Zone 5
Move / Load Materials Zone 5
Prep Zone 7
Clearance Inspection Zone 6
Shipment of Sector 8 Abatement
Abate Asbestos Zone 7
Move / Load Materials Zone 7
Prep Zone 8
Move / Load Materials Zone 8
Glovebagging Zone 8
Prep Zone 10
Clean Up Zone 7
Clearance Inspection Zone 7
Move / Load Materials Zone 10
Prep Zone 13
Clean Up Zone 8
Move / Load Materials Zone 13
Abate Asbestos Zone 13
Abate Asbestos Zone 10
Clean Up Zone 5
Clean Up Zone 13
Clean Up Zone 10
Clearance Inspection Zone 10
Clearance Inspection Zone 13

GFE Vehicles

Sexton Vehicle

GSA Vehicles

Rental Equipment and FOGM
Supplies/General Materials

Early
Start
06JUL10
13JUL10
13JUL10
14JUL10
14JUL10
14JUL10
14JUL10
15JUL10
19JUL10
20JUL10
20JUL10
27JUL10
27JUL10
02AUG10
02AUG10
02AUG10
02AUG10
03AUG10
03AUG10
09AUG10
09AUG10
09AUG10
09AUG10
10AUG10
11AUG10
12AUG10
12AUG10
12AUG10
19AUG10
19AUG10
19AUG10
24AUG10
25AUG10
25AUG10
25AUG10
31AUG10
31AUG10
31AUG10
01SEP10
02SEP10
08SEP10
09SEP10
13SEP10
15SEP10

010CT09
010CT09
010CT09
010CT09
010CT09

Early

Finish
12JUL10
13JUL10
19JUL10
10AUG10
14JUL10
20JUL10
19JUL10
15JUL10
29JUL10
26JUL10
26JUL10
02AUG10
29JUL10
02AUG10
05AUG10
05AUG10
05AUG10
14SEP10
03AUG10
09AUG10
01SEP10
01SEP10
11AUG10
10AUG10
14SEP10
23AUG10
23AUG10
18AUG10
30AUG10
30AUG10
24AUG10
24AUG10
25AUG10
31AUG10
30AUG10
07SEP10
07SEP10
07SEP10
08SEP10
09SEP10
14SEP10
09SEP10
13SEP10
15SEP10

28JUN11
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28JUN11
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Activity
ID
B410000311
B410000342
B410000351
B410000361
B410000381
B410000394
B410000441
B410000451
B410000460
B410000470
B410003300
B410003333
B410000480
B410000490
B410000500
B410000510
B410000520
B410000530
B410000540
B410000550
B410000560
B410000570
B410000580
B410000590
B410000600
B410000610
B410000620
B410000770
B410000780
B410000790
B410000800
B410000810
B410000820
B410000830
B410000840
B410000850
B410000860
B410000870
B410000880
B410000890
B410000630
B410000640
B410000650
B410000900
B410000660
B410000670
B410000910
B410001060
B410001070
B410001080
B410001090
B410000680

Activity
Description
Equipment Purchases 2010
Stores Operation
Transport of Work Force
Stoking/Make Water/Etc
PCASS
First Line Supervisor
Operator B
Plumber
ES&H Tech 2010 to 2011
HP Tech 2010 to 2011
Boundray Control Station Characterization Sup.
Laundry
Facility Tour
Record Search for RFD and SOP
Develop DQO and Sample Table
Review & Comment DQO and Sample Table
Pick Up Comments for DQO and Sample Table
Listed Waste Determination
Write SOW
Outside Entity to Review SOW
SOW Approval
Submit SOW to Lab
Review Waste Determination
Lab to Review SOW
Approve Waste Determination
Collect Samples and Send to Lab
Receive Data from Lab
Facility Tour
Record Search for RFD and SOP
Develop DQO and Sample Table
Review & Comment DQO and Sample Table
Pick Up Comments for DQO and Sample Table
Listed Waste Determination
Write SOW
Outside Entity to Review SOW
SOW Approval
Submit SOW to Lab
Review Waste Determination
Lab to Review SOW
Approve Waste Determination
Data Verification and Assessment
Statistical Evaluation of Rad Data
Statistical Evaluation of Chem Data
Collect Samples and Send to Lab
Review Statistical Evaluation of Rad Data
Review Statistical Evaluation of Chem Data
Receive Data from Lab
Facility Tour
Record Search for RFD and SOP
Develop DQO and Sample Table
Review & Comment DQO and Sample Table
Pick Up Comments on Rad Data

Early
Start
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
010CT09
27JAN10
28JAN10
28JAN10
02FEB10
04FEB10
04FEB10
08FEB10
09FEB10
16FEB10
17FEB10
18FEB10
18FEB10
22FEB10
25FEB10
04MAR10
04MAR10
08MAR10
08MAR10
10MAR10
15MAR10
15MAR10
16MAR10
17MAR10
24MAR10
25MAR10
29MAR10
29MAR10
30MAR10
01APR10
05APR10
05APR10
05APR10
12APR10
12APR10
12APR10
12APR10
13APR10
13APR10
15APR10
19APR10

Early

Finish
30SEP10
14SEP11
14SEP11
28JUN11
28JUN11
14SEP11
14SEP11
14SEP11
30AUG12
30AUG12
14SEP11
14SEP11
27JAN10
03FEB10
01FEB10
03FEB10
04FEB10
17FEB10
08FEB10
15FEB10
16FEB10
17FEB10
18FEB10
24FEB10
22FEB10
03MAR10
31MAR10
04MAR10
11MAR10
09MAR10
11MAR10
15MAR10
25MAR10
16MAR10
23MAR10
24MAR10
25MAR10
29MAR10
01APR10
30MAR10
01APR10
08APR10
08APR10
08APR10
15APR10
15APR10
06MAY10
12APR10
19APR10
14APR10
19APR10
19APR10
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Activity Activity Early Early Orig | Rem %

D Description sart | Fnish | Dur | Dur |Comp (T I T T ST T T (T AT T e
B410000690  Pick Up Comments Chem Data 19APR10 |19APR10 1 1 0 ! i !
B410000700 |PRS-WSD-0437 Documents 20APR10 |20APR10 1 1 0 || pu :
B410000710 | Verify or Revise Energy Solutions Profile 20APR10 |21APR10 2 2 0 I i I
B410001100 | Pick Up Comments for DQO and Sample Table 20APR10 |20APR10 1 1 0 | | i
B410001110  |Listed Waste Determination 20APR10 |03MAY10 8 8 0 “} 1
B410001120 | Write SOW 21APR10 |21APR10 1 1 0 ! 1
B410000720 |Internal Review & Comment on Energy Profile 22APR10 |26APR10 2 2 0 ‘ } ! Hi !
B410001130 |Outside Entity to Review SOW 22APR10 |28APR10 4 4 0 } : pu :
B410000730 |Pick Up Comments Energy Profile Internal Rev. 27APR10 |27APR10 1 1 0 il i |
B410000740 | Submit Profile for Energy Review 28APR10 |28APR10 1 1 0 | | I
B410000750 |Energy Review & Approve Profile 29APR10 |05MAY10 4 4 0 1l 1
B410001140 | SOW Approval 29APR10 |29APR10 1 1 0 ! 1
B410001150  |Submit SOW to Lab 03MAY10 |O3MAY10 1 1 0 : MH :
B410001160 |Review Waste Determination 04MAY10 |04MAY10 1 1 0 ! i !
B410001170 Lab to Review SOW 04MAY10 |10MAY10 4 4 0 | i |
B410001180 | Approve Waste Determination 05MAY10 |05MAY10 1 1 0 AR
B410000760 |Energy Solutions Notice to Transport 06MAY10 |06MAY10 1 1 0 A
B410000920 |Data Verification and Assessment 10MAY10 |10MAY10 1 1 0 | | Hi |
B410000930 |Statistical Evaluation of Rad Data 11MAY10 |17MAY10 4 4 0 ! | i !
B410000940 |Statistical Evaluation of Chem Data 11MAY10 |17MAY10 4 4 0 : | pu :
B410001190 |Collect Samples and Send to Lab 11MAY10 |17MAY10 4 4 0 ! w1 |
B410000950 |Review Statistical Evaluation of Rad Data 18MAY10 |24MAY10 4 4 0 | T
B410000960 |Review Statistical Evaluation of Chem Data 18MAY10 |24MAY10 4 4 0 RN
B410001200 |Receive Data from Lab 18MAY10 |15JUN10 16 16 0 | Hi !
B410001350 |Facility Tour 18MAY10 [18MAY10 1 1 0 } MH :
B410001360 |Acquire & Asses MSDS Data 19MAY10 |16JUN10 16 16 0 Cl | pu :
B410000970 |Pick Up Comments on Rad Data 25MAY10 |25MAY10 1 1 0 : 1 I
B410000980 | Pick Up Comments Chem Data 25MAY10 |25MAY10 1 1 0 | T
B410000990 |PRS-WSD-0437 Documents 26MAY10 |26MAY10 1 1 0 RN
B410001000 | Verify or Revise Energy Solutions Profile 26MAY10 |27MAY10 2 2 0 | Hi |
B410001010 |Internal Review & Comment on Energy Profile 01JUN10 |02JUN10 2 2 0 N } w :
B410001020 |Pick Up Comments Energy Profile Internal Rev. 03JUN10 |03JUN10 1 1 0 | hn :
B410001030  |Submit Profile for Energy Review 07JUN10 |07JUN10 1 1 0 \ : MH :
B410001040 Energy Review & Approve Profile 08JUN10 |14JUN10 4 4 0 y: il |
B410001050 |Energy Solutions Notice to Transport 15JUN10 [15JUN10 1 1 0 (R
B410001210 |Data Verification and Assessment 16JUN10 |16JUN10 1 1 0 r Hi |
B410001220 |Statistical Evaluation of Rad Data 17JUN10 |23JUN10 4 4 0 i i !
B410001230 |Statistical Evaluation of Chem Data 17JUN10 |23JUN10 4 4 0 | hn :
B410001370 Record Search for RFD and SOP 17JUN10 |23JUN10 4 4 0 : i |
B410001380 | Develop DQO and Sample Table 17JUN10 |21JUN10 2 2 0 y T
B410001390 |Review & Comment DQO and Sample Table 22JUN10 |23JUN10 2 2 0 (NI
B410001240 |Review Statistical Evaluation of Rad Data 24JUN10 |30JUNT10 4 4 0 i Hi |
B410001250 |Review Statistical Evaluation of Chem Data 24JUN10 |30JUN10 4 4 0 I i !
B410001400 |Pick Up Comments for DQO and Sample Table 24JUN10 |24JUN10 1 1 0 )"‘ i1 [
B410001410  |Listed Waste Determination 24JUN10  |08JUL10 8 8 0 & i
B410001420 | Write SOW 28JUN10 | 28JUN10 1 1 0 Wil b
B410001430 |Outside Entity to Review SOW 29JUN10 |06JUL10 4 4 0 \ Hi |
B410001260 |Pick Up Comments on Rad Data 01JUL10 |01JUL10 1 1 0 \ Hi |
B410001270 |Pick Up Comments Chem Data 01JUL10 |01JUL10 1 1 0 i !
B410001280 |PRS-WSD-0437 Documents 06JUL10 |06JUL10 1 1 0 i !
B410001290 | Verify or Revise Energy Solutions Profile 06JUL10 |07JUL10 2 2 0 i I
B410001440 | SOW Approval 07JUL10 |07JUL10 1 1 0 W Y

Sheet 9 of 34




Activity Activity Early Early Orig | Rem %

D Description St | Finish | Dur | Dur |Comp TTTTTI [T TTTTO T T I h
B410001300 Internal Review & Comment on Energy Profile 08JUL10 |12JUL10 2 2 0 i w :
B410001450 | Submit SOW to Lab 08JUL10 |08JUL10 1 1 0 | 1
B410001460 Review Waste Determination 12JUL10 |12JUL10 1 1 0 \ 1 |
B410001470 |Lab to Review SOW 12JUL10  |15JUL10 4 4 0 A T
B410001310  |Pick Up Comments Energy Profile Internal Rev. 13JUL10 [13JUL10 1 1 0 | AR T
B410001480 |Approve Waste Determination 13JUL10 |13JUL10 1 1 0 \ i ‘MH |
B410001320  |Submit Profile for Energy Review 14JUL10 [14JUL10 1 1 0 v \MH :
B410001330 |Energy Review & Approve Profile 15JUL10 |21JUL10 4 4 0 U I
B410001490 |Collect Samples and Send to Lab 19JUL10  |22JUL10 4 4 0 | T
B410001340 |Energy Solutions Notice to Transport 22JUL10 |22JUL10 1 1 0 WH |
B410001500 |Receive Data from Lab 26JUL10 |19AUG10 16 16 0 | T
B410001650 | Facility Tour 26JUL10 |26JUL10 1 1 0 (M
B410001660 |Record Search for RFD and SOP 27JUL10 |02AUG10 4 4 0 (i !
B410001670 |Develop DQO and Sample Table 27JUL10 |28JUL10 2 2 0 iy i [
B410001680 |Review & Comment DQO and Sample Table 29JUL10 |02AUG10 2 2 0 N
B410001690 | Pick Up Comments for DQO and Sample Table 03AUG10 |03AUG10 1 1 0 A1
B410001700 |Listed Waste Determination 03AUG10 |16AUG10 8 8 0 S
B410001710 | Write SOW 04AUG10 |04AUG10 1 1 0 (M
B410001720 |Outside Entity to Review SOW 05AUG10 [11AUG10 4 4 0 (i !
B410001730 |SOW Approval 12AUG10 |12AUG10 1 1 0 o I
B410001740 | Submit SOW to Lab 16AUG10 |16AUG10 1 1 0 b 1
B410001750  |Review Waste Determination 17AUG10 |17AUG10 1 1 0 b 1
B410001760 |Lab to Review SOW 17AUG10 [23AUG10 4 4 0 | T
B410001770 |Approve Waste Determination 18AUG10 |18AUG10 1 1 0 [t |
B410001510 |Data Verification and Assessment 23AUG10 |23AUG10 1 1 0 v: um :
B410001520 |Statistical Evaluation of Rad Data 24AUG10 |30AUG10 4 4 0 by I
B410001530 |Statistical Evaluation of Chem Data 24AUG10 |30AUG10 4 4 0 b 1
B410001780 | Collect Samples and Send to Lab 24AUG10 |30AUG10 4 4 0 (S
B410001540 |Review Statistical Evaluation of Rad Data 31AUG10 |07SEP10 4 4 0 W
B410001550 |Review Statistical Evaluation of Chem Data 31AUG10 |07SEP10 4 4 0 i |
B410001790 |Receive Data from Lab 31AUG10 |28SEP10 16 16 0 e
B410001940 |Facility Tour 31AUG10 [31AUG10 1 1 0 %H i [
B410001950  |Record Search for RFD and SOP 01SEP10 |08SEP10 4 4 0 il
B410001960 | Develop DQO and Sample Table 01SEP10 |02SEP10 2 2 0 TR
B410001970  |Review & Comment DQO and Sample Table 07SEP10 |08SEP10 2 2 0 |
B410001560 | Pick Up Comments on Rad Data 08SEP10 |08SEP10 1 1 0 | A
B410001570 |Pick Up Comments Chem Data 08SEP10 |08SEP10 1 1 0 | i !
B410001580 |PRS-WSD-0437 Documents 09SEP10 |09SEP10 1 1 0 (I
B410001590 | Verify or Revise Energy Solutions Profile 09SEP10 |13SEP10 2 2 0 i |
B410001980 | Pick Up Comments for DQO and Sample Table 09SEP10 |09SEP10 1 1 0 TR
B410001990 |Listed Waste Determination 09SEP10 |22SEP10 8 8 0 T
B410002000 | Write SOW 13SEP10 |13SEP10 1 1 0 AT
B410001600 |Internal Review & Comment on Energy Profile 14SEP10 |15SEP10 2 2 0 i !
B410002010 |Outside Entity to Review SOW 14SEP10 |20SEP10 4 4 0 i :
B410001610 |Pick Up Comments Energy Profile Internal Rev. 16SEP10 |16SEP10 1 1 0 I I
B410001620 | Submit Profile for Energy Review 20SEP10 |20SEP10 1 1 0 T
B410001630 |Energy Review & Approve Profile 21SEP10 |27SEP10 4 4 0 T
B410002020 |SOW Approval 21SEP10 |21SEP10 1 1 0 |
B410002030 | Submit SOW to Lab 22SEP10 |22SEP10 1 1 0 !
B410002040 |Review Waste Determination 23SEP10 |23SEP10 1 1 0 M :
B410002050 |Lab to Review SOW 23SEP10 |29SEP10 4 4 0 | AT
B410002060 |Approve Waste Determination 27SEP10 |27SEP10 1 1 oy vwwvw Y v
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Activity Activity Early Early Orig | Rem %

D Description sart | Fwish | Dur | Dur | Comp (T LI T T T e T
B410001640  Energy Solutions Notice to Transport 28SEP10 |28SEP10 1 1 0 m Lo
B410001800 |Data Verification and Assessment 29SEP10 |29SEP10 1 1 0 N
B410001810 |Statistical Evaluation of Rad Data 30SEP10 |060CT10 4 4 0 (A
B410001820 |Statistical Evaluation of Chem Data 30SEP10 |060CT10 4 4 0 v
B410002070 | Collect Samples and Send to Lab 30SEP10 |200CT10 12 12 0 o
B410000312 |Equipment Purchases 2011 040CT10 |29SEP11 201 201 0 ' ‘
B410001830 |Review Statistical Evaluation of Rad Data 070CT10 [130CT10 4 4 0 !
B410001840 |Review Statistical Evaluation of Chem Data 070CT10 [130CT10 4 4 0 :
B410001850 |Pick Up Comments on Rad Data 140CT10 |140CT10 1 1 0 I
B410001860 |Pick Up Comments Chem Data 140CT10 |140CT10 1 1 0 |
B410001870 |PRS-WSD-0437 Documents 180CT10 |180CT10 1 1 0 |
B410001880 | Verify or Revise Energy Solutions Profile 180CT10 |190CT10 2 2 0 |
B410001890 |Internal Review & Comment on Energy Profile 200CT10 |210CT10 2 2 0 !
B410002080 |Receive Data from Lab 210CT10 |[17NOV10 16 16 0 !
B410002230 |Facility Tour 210CT10 |210CT10 1 1 0 I
B410001900 |Pick Up Comments Energy Profile Internal Rev. 250CT10 |250CT10 1 1 0 |
B410002240 |Record Search for RFD and SOP 250CT10 [280CT10 4 4 0 |
B410002250 |Develop DQO and Sample Table 250CT10 [260CT10 2 2 0 |
B410001910  |Submit Profile for Energy Review 260CT10 |260CT10 1 1 0 !
B410001920 |Energy Review & Approve Profile 270CT10 |02NOV10 4 4 0 !
B410002260 |Review & Comment DQO and Sample Table 270CT10 |280CT10 2 2 0 \
B410002270 |Pick Up Comments for DQO and Sample Table 01NOV10 |01NOV10 1 1 0 |
B410002280 |Listed Waste Determination 01NOV10 |[11NOV10 8 8 0 |
B410002290 |Write SOW 02NOV10 |02NOV10 1 1 0 }
B410001930 |Energy Solutions Notice to Transport 03NOV10 |03NOV10 1 1 0 i, A
B410002300 |Outside Entity to Review SOW 03NOV10 |09NOV10 4 4 0 MW L
B410002310 |SOW Approval 10NOV10 |10NOV10 1 1 0 iy A
B410002320 | Submit SOW to Lab 11NOV10 |11NOV10 1 1 0 . A
B410002330 |Review Waste Determination 15NOV10 |[15NOV10 1 1 0 i A
B410002340 |Lab to Review SOW 15NOV10 |18NOV10 4 4 0 i -
B410002350 |Approve Waste Determination 16NOV10 |16NOV10 1 1 0 f o *‘:
B410002090 |Data Verification and Assessment 18NOV10 |18NOV10 1 1 0 iy :
B410002100 Statistical Evaluation of Rad Data 22NOV10 [29NOV10 4 4 0 1l umm‘]‘\ I
B410002110 |Statistical Evaluation of Chem Data 22NOV10 |29NOV10 4 4 0 a1 (T
B410002360 | Collect Samples and Send to Lab 22NOV10 |13DEC10 12 12 0 i
B410002120 |Review Statistical Evaluation of Rad Data 30NOV10 |06DEC10 4 4 0 i | !
B410002130 |Review Statistical Evaluation of Chem Data 30NOV10 |06DEC10 4 4 0 A ! :
B410002140 |Pick Up Comments on Rad Data 07DEC10 |07DEC10 1 1 0 i ! :
B410002150 |Pick Up Comments Chem Data 07DEC10 |07DEC10 1 1 0 i N
B410002160 | PRS-WSD-0437 Documents 08DEC10 |08DEC10 1 1 0 il
B410002170  |Verify or Revise Energy Solutions Profile 08DEC10 |09DEC10 2 2 0 iy Y1
B410002180 |Internal Review & Comment on Energy Profile 13DEC10 |14DEC10 2 2 0 i | !
B410002370 |Receive Data from Lab 14DEC10 |12JAN11 16 16 0 A ! !
B410002190 |Pick Up Comments Energy Profile Internal Rev. 15DEC10 |15DEC10 1 1 0 i v H
B410002200 |Submit Profile for Energy Review 16DEC10 |16DEC10 1 1 0 i v h
B410002210  |Energy Review & Approve Profile 20DEC10 |27DEC10 4 4 0 A
B410002220 |Energy Solutions Notice to Transport 28DEC10 |28DEC10 1 1 0 AT
B410002380 |Data Verification and Assessment 13JAN11 |13JAN11 1 1 0 i 3
B410002390 | Statistical Evaluation of Rad Data 18JAN11 |24JAN11 4 4 0 A f
B410002400 |Statistical Evaluation of Chem Data 18JAN11  |24JAN11 4 4 0 i ‘
B410002410 Review Statistical Evaluation of Rad Data 25JAN11 |31JAN11 4 4 0 i
B410002420 | Review Statistical Evaluation of Chem Data 25JAN11  |31JAN11 4 4 0 "'_M
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Activity Activity Early Early Orig Rem %

D Description st | Fnish | Dur | Dur |Comp [ TTTT T T T T L FT T T T b e T
B410002430  Pick Up Comments on Rad Data 01FEB11 |01FEB11 1 1 0 o v
B410002440 |Pick Up Comments Chem Data 01FEB11 |01FEB11 1 1 0 i :
B410002450 PRS-WSD-0437 Documents 02FEB11 |02FEB11 1 1 0 i1 \v
B410002460 | Verify or Revise Energy Solutions Profile 02FEB11 |03FEB11 2 2 0 i ly‘
B410002470  |Internal Review & Comment on Energy Profile 07FEB11 |08FEB11 2 2 0 T
B410002480 |Pick Up Comments Energy Profile Internal Rev. 09FEB11 |09FEB11 1 1 0 i }v
B410002490 |Submit Profile for Energy Review 10FEB11 |10FEB11 1 1 0 A ! v
B410002500 |Energy Review & Approve Profile 14FEB11 |17FEB11 4 4 0 i : V
B410002510 |Energy Solutions Notice to Transport 21FEB11 |21FEB11 1 1 0 i | v
B410003440 | Decon or Flush 22FEB11 |24FEB11 3 3 0 (T |
B410003450 | Confirmatory Sampling & Data Assesment 28FEB11 |15MAR11 10 10 0 e

T
(i |
(i |
(i |
(i |
B411001865 |Start UF6 050CT09 |050CT09 1 1 o - TR
B411001870 |Planning Support Screening & Kickoff Meeting 060CT09 |140CT09 6 6 0 V | i |
B411001950 |UF6 Technical Support 060CT09 [30SEP10 201 201 0 b = i :
B411001955 | Permit to Treat Hazadous Waste 060CT09 |25MAR10 96 96 0 ; i ! :
B411001970 |Facility Tour 060CT09 |060CT09 1 1 0 Y | Ppm ¥
B411001975 |Develop DQO and Sample Table 070CT09 |080CT09 2 2 0 In[I ! i1 o
B411001980 |Record Search for RFD and SOP 070CT09 |070CT09 1 1 oy~ M
B411001985 |Review & Comment DQO and Sample Table 120CT09 |130CT09 2 2 oy 1y
B411001990  |Pick Up Comments for DQO and Sample Table 140CT09 |140CT09 1 1 o Lo 1y
B411001875 |Develop Waste Work Instructions 150CT09 |04NOV09 12 12 O b 1
B411001890 |Develop Work Instructions 150CT09 |18NOV09 20 20 0 : : i1 | :
B411001995 | Write SOW 150CT09 |150CT09 1 1 ojy | 1|
B411002000 |Outside Entity to Review SOW 190CT09 |200CT09 2 2 oy o M
B411002005 |SOW Approval 210CT09 |210CT09 1 1 oy !
B411002015 |Submit SOW to Lab 220CT09 [220CT09 1 1 0 b i :\
B411002030 |Lab to Review SOW 260CT09 |290CT09 4 4 oy | 1 l
B411002035 |Collect Samples and Send to Lab 02NOV09 |05NOV09 4 4 0 b Ppm : |
B411001880 |Lessons Learned Search 05NOV09 |10NOV09 3 3 0 v H ! i1 o
B411001885 |Review & Comment on Waste Work Instructions 05NOV09 |11NOV09 4 4 o ¥ M
B411001900  |S&H Develop AHA 05NOV09 |18NOV09 8 8 o ¥, AT
B411002040 |Receive Data from Lab 09NOV09 |19NOV09 8 8 oW w1y
B411001895 | Pick Up Comments on Waste Work Instructions 12NOV09 |18NOV09 4 4 0 I i ! 1
B411001905 |AHA Approval 19NOV09 |19NOV09 1 1 0 T Ppm : |
B411001910 |Review and Comment on Work Instructions 19NOV09 |25NOV09 4 4 0 i i1 o
B411002045 |Data Verification and Assessment 23NOV09 |23NOV09 1 1 of Yy M
B411002050 | Statistical Evaluation of Rad Data 24NOV09 |25NOV09 2 2 0 | i | !
B411002055 | Statistical Evaluation of Chem Data 24NOV09 |25NOV09 2 2 0 | A ! :
B411001915 | Pick Up Comments on Work Instructions 30NOV09 |10DEC09 8 8 0 | -
B411002060 |Review Statistical Evaluation of Rad Data 30NOV09 |01DEC09 2 2 0 | Ppm : |
B411002065 |Review Statistical Evaluation of Chem Data 30NOV09 |01DEC09 2 2 0 ! i1 o
B411002070 |Pick Up Comments on Rad Data 02DEC09 |02DEC09 1 1 0 ! M
B411002075 |Pick Up Comments Chem Data 02DEC09 |02DEC09 1 1 0 | i | !
B411002080 |PRS-WSD-0437 Documents 03DEC09 |03DEC09 1 1 0 | i | !
B411002085 | Verify or Revise Energy Solutions Profile 03DEC09 |07DEC09 2 2 0 | i L
B411002090 |Internal Review & Comment on Energy Profile 08DEC09 |09DEC09 2 2 0 | Ppm : |
B411002095 |Pick Up Comments Energy Profile Internal Rev. 10DECO09 |10DEC09 1 1 0 ! (i o
B411001920 |Work Package Review & Comment 14DECO09 |22DEC09 6 6 0 & : i | |
B411002100 |Submit Profile for Energy Review 14DECO09 |14DEC09 1 1 0 YYVWY W W
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Activity Activity Early Early Orig Rem %
D Description Start | Finish | Dur | Dur |Comp EENNANEINNENEERNAWAESNNNNNEEAGREREEE
B411002105  Energy Review & Approve Profile 15DECO09 |21DEC09 4 4 0 o n
B411002110 |Energy Solutions Notice to Transport 22DEC09 |22DEC09 1 1 0 i ¥
B411001925 |Pick Up Comments on Work Package 23DEC09 |30DEC09 4 4 0 I I
B411001930 |USQD Screening 31DEC09 |13JAN10 8 8 0 11
B411001935 |Work Package Walk-Down 14JAN10 [14JAN10 1 1 0 AT
B411001940 |Resolve Walk-Down Concerns 19JAN10 [19JAN10 1 1 0 o H
B411001945 |Work Package Approval 20JAN10 |26JAN10 4 4 0 i 11
B411002115 |UF6 Stabilization and Removal (Equip/Piping) 27JAN10 [14SEP10 129 129 0 T
B411002265 |UF6 Stabilization and Removal (Instr. Lines) 27JAN10 |11MAY10 60 60 0 i i | I
B411002355 |Purchase equipment — UF6 system removal 27JAN10 | 09MAR10 30| 30 0 + it B 0
B411001965 |Approval of Treatment for Hazardous Waste 29MAR10 |18MAY10 96 30 0 a1 o
B411002250 |Disposal of Pipe and Equipment (Instr. Lines) 19MAY10 |03FEB11 143 143 0 RmITemITI ‘ | o
B411002260 |Disposal of Pipe and Equipment (Equip/Piping) 19MAY10 [29NOV10 107| 107 0 s e ; "
B411002120 End UF6 07FEB11 |07FEB11 1 1 0 m w: : \ : H :
([ {(ICTAE | | 1
([ {(ICTAE | | 1
([ {(ICTAE | | 1
([ {(ICTAE | | 1
([ {(ICTAE | | 1
B411002210 |Facility Tour 190CT10* |[190CT10 1 1 0 iii : i i ii i
B411002215 |Develop DQO and Sample Table 200CT10 [210CT10 2 2 0 I L \ i
B411002225 |Review & Comment DQO and Sample Table 250CT10 |250GCT10 1 1 0 fn S l 0
B411002230 |Pick Up Comments for DQO and Sample Table 260CT10 |260CT10 1 1 0 it . | h
B411002235 | Write SOW 270CT10 |270CT10 1 1 0 Yo ! n
B411002240 |Outside Entity to Review SOW 280CT10 |[01NOV10 2 2 0 i ! ! ! "
B411002245 |SOW Approval 02NOV10 |02NOV10 1 1 0 oy : "
B411002255 | Submit SOW to Lab 03NOV10 |03NOV10 1 1 0 Wiy | Ik
B411002270 |Lab to Review SOW 04NOV10 |10NOV10 4 4 0 ol | l 0
B411002275 |Collect Samples and Send to Lab 11NOV10 [15NOV10 2 2 0 it A | h
B411002280 |Receive Data from Lab 16NOV10 [30NOV10 8 8 0 iy | o
B411002285 |Data Verification and Assessment 01DEC10 |01DEC10 1 1 0 m w ! } } H }
B411002290 |Statistical Evaluation of Rad Data 02DEC10 |06DEC10 2 2 0 Ha ! ! ! n
B411002295 | Statistical Evaluation of Chem Data 02DEC10 |06DEC10 2 2 0 i | | I
B411002300 | Review Statistical Evaluation of Rad Data 07DEC10 |08DEC10 2 2 0 G ¥ 1 0
B411002305 |Review Statistical Evaluation of Chem Data 07DEC10 |08DEC10 2 2 0 i ¥ | 0
B411002310 |Pick Up Comments on Rad Data 09DEC10 |09DEC10 1 1 0 AT A | o
B411002315 | Pick Up Comments Chem Data 09DEC10 |09DEC10 1 1 0 i ‘ ; ; "
B411002320 |PRS-WSD-0437 Documents 13DEC10 [13DEC10 1 1 0 w: v‘ : : H :
B411002325 |Verify or Revise Energy Solutions Profile 13DEC10 |14DEC10 2 2 0 i v | \ I
B411002330 |Internal Review & Comment on Energy Profile 15DEC10 |16DEC10 2 2 0 i l 0
B411002335 |Pick Up Comments Energy Profile Internal Rev. 20DEC10 |20DEC10 1 1 0 o W | h
B411002340  |Submit Profile for Energy Review 21DEC10 |21DEC10 1 1 0 oy | h
B411002345 |Energy Review & Approve Profile 22DEC10 |29DEC10 4 4 0 iy ! ; "
B411002350 |Energy Solutions Notice to Transport 30DEC10 |30DEC10 1 1 0 A *} n
B411002125 Start NH3 Ammonia 20JAN11* |20JAN11 1 1 0 i1 | I
B411002130 |Planning Support Screening & Kickoff Meeting 24JAN11 |01FEB11 6 6 0 it z | 0
B411002135 |Develop Waste Work Instructions 02FEB11 |22FEB11 12 12 0 M S h
B411002145 | Develop Work Instructions 02FEB11 |01MAR11 16 16 0 i ! o
B411002140 |Lessons Learned Search 23FEB11 |28FEB11 3 3 0 i } ; "
B411002150 |Review & Comment on Waste Work Instructions 23FEB11 |01MAR11 4 4 0 m w : } H :
B411002165 S&H Develop AHA 23FEB11 |08MAR11 8 8 0 s I I
B411002155 |Review and Comment on Work Instructions 02MAR11 |08MAR11 4 4 0 it | } 0
B411002160 |Pick Up Comments on Waste Work Instructions 02MAR11 |08MART1 4 4 0 i o h
B411002170 |AHA Approval 09MAR11 |09MAR11 1 1 0 Li.u A AR A A w
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Activity Activity Early Early Orig Rem %

D Description st | Finish | Dur | Dur | Comp TTTTE LTI T T b e h
B411002175  Pick Up Comments on Work Instructions 09MAR11 |17MAR11 6 6 0 HM W : H :
B411002180 |Work Package Review & Comment 21MAR11 |29MAR11 6 6 0 A v ! "
B411002185 |Pick Up Comments on Work Package 30MAR11 |05APR11 4 4 0 i v \ i
B411002190 |USQD Screening 06APR11 |19APR11 8 8 0 b by 0
B411002195 |Work Package Walk-Down 20APR11 |20APR11 1 1 0 i v "
B411002200 |Resolve Walk-Down Concerns 21APR11 [21APR11 1 1 0 i v N
B411002205 |Work Package Approval 25APR11 [28APR11 4 4 0 P  J "
B411002540 |End NH3 Ammonia 02MAY11 |02MAY11 1 1 0 Wi e

Bl 0

([ (TS I

([ (TS I

([ (TS I

([ (TS I
B411002630 | Screen for PCBs 040CT10* |040CT10 1 1 0 W ii i
B411002745 |Develop RFD & Store for Bulking 050CT10 [180CT10 8 8 0 TN i
B411002545  |Start Glycol 20JAN11  |20JAN11 1 1 0 b l 0
B411002550  |Planning Support Screening & Kickoff Meeting 24JAN11 |01FEB11 6 6 0 i | n
B411002555 | Develop Work Instructions 02FEB11 |22FEB11 12 12 0 A SO n
B411002560 |Develop Waste Work Instructions 02FEB11 |22FEB11 12 12 0 Ppm ; "
B411002565 |Lessons Learned Search 23FEB11 |28FEB11 3 3 0 i | ! n
B411002570 |Review and Comment on Work Instructions 23FEB11 |01MARI11 4 4 0 i1 | I
B411002575 |Review & Comment on Waste Work Instructions 23FEB11 |01MART11 4 4 0 b b 0
B411002590 |S&H Develop AHA 23FEB11 |03MAR11 6 6 0 i | n
B411002580 | Pick Up Comments on Work Instructions 02MAR11 |03MAR11 2 2 0 i | o
B411002585 |Pick Up Comments on Waste Work Instructions 02MAR11 |03MAR11 2 2 0 i | o
B411002595 |AHA Approval 07MAR11 |07MAR11 1 1 0 pimi \ & I
B411002600 |Work Package Review & Comment 08MAR11 |14MAR11 4 4 0 i1 v I i
B411002605 |Pick Up Comments on Work Package 15MAR1T1 |16MAR11 2 2 0 it v 0
B411002610 |USQD Screening 17MAR11 |29MAR11 7 7 0 i iy n
B411002615 |Work Package Walk-Down 30MAR11 |30MAR11 1 1 0 i ¥ n
B411002620 |Resolve Walk-Down Concerns 31MAR11 |31MAR11 1 1 0 pha v "
B411002625 |Work Package Approval 04APR11 |07APR11 4 4 0 pimi ¥ I
B411002875 |End Glycol 11APR11 |11APR11 1 1 0 i H-- - m

([ {(ICTAE ni

([ {(ICTAE ni

([ {(ICTAE ni

([ {(ICTAE ni

([ {(ICTAE ni
B411002880 |Start Vacuum 02NOV09* |02NOV09 1 1 oy o i
B411002885 |Planning Support Screening & Kickoff Meeting 03NOV09 |11NOV09 6 6 0 i i
B411002890 |Develop Waste Work Instructions 12NOV09 |03DEC09 12 12 0 a i 0
B411002900 |Develop Work Instructions 12NOV09 |10DEC09 16 16 o| ¥ A h
B411002895 |Lessons Learned Search 07DEC09 |09DEC09 3 3 o W A h
B411002905 |Review & Comment on Waste Work Instructions 07DEC09 |10DEC09 4 4 o] W o h
B411002920 |S&H Develop AHA 07DEC09 |17DECO09 8 8 0 | i I
B411002910 | Review and Comment on Work Instructions 14DEC09 |17DEC09 4 s o ¥ i 0
B411002915  |Pick Up Comments on Waste Work Instructions 14DEC09 |17DEC09 4 4 o ¥ i 0
B411002925 |AHA Approval 21DEC09 |21DEC09 1 1 of vy it N
B411002930 |Pick Up Comments on Work Instructions 21DEC09 [30DEC09 6 6 0 ¥ A h
B411002935 |Work Package Review & Comment 31DEC09 |11JAN10 6 6 0 ’ o H }
B411002940 |Pick Up Comments on Work Package 12JAN10 |19JAN10 4 4 0 M i H }
B411002945 |USQD Screening 20JAN10 |02FEB10 8 8 0 i N
B411002950 |Work Package Walk-Down 03FEB10 |03FEB10 1 1 0 A i
B411002955 |Resolve Walk-Down Concerns 04FEB10 |04FEB10 1 1 0 Hi h
B411002960 | Work Package Approval 08FEB10 |11FEB10 4 4 0 \j i h
B411003410 | Prep/Mob 15FEB10 |15FEB10 1 1 0 YWY W w
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Activity
ID
B411003620
B411003980
B411003415
B411003625
B411003985
B411003420
B411003425
B411003430
B411003630
B411003635
B411003640
B411003645
B411003680
B411004160
B411003685
B411004165
B411004170
B411004175
B411004180
B411004185
B411004100
B411003690
B411003695
B411003700
B411004105
B411004110
B411004115
B411004120
B411002965
B411002970
B411004125
B411003705
B411004130
B411002980
B411003435
B411003710
B411004135
B411003440
B411003715
B411002985
B411003445
B411003720
B411003725
B411003730
B411004140
B411004145
B411004150
B411002990
B411003450
B411003455
B411003460
B411003735

Activity
Description
Prep/Mob
Prep/Mob
Stabilize
Stabilize
Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Package Waste

Remove Product

Remove / Package Pipe and Equipment
Demob

Prep/Mob

Prep/Mob

Stabilize

Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Demob

Prep/Mob

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Facility Tour

Develop DQO and Sample Table
Demob

Demob

Prep/Mob

Review & Comment DQO and Sample Table
Demob

Prep/Mob

Stabilize

Prep/Mob

Stabilize

Pick Up Comments for DQO and Sample Table
Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Package Waste

Remove Product

Remove / Package Pipe and Equipment
Write SOW

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Demob

Early
Start
15FEB10
15FEB10
16FEB10
16FEB10
16FEB10
17FEB10
17FEB10
17FEB10
17FEB10
17FEB10
17FEB10
04MAR10
08MAR10
08MAR10
09MAR10
09MAR10
10MAR10
10MAR10
10MAR10
11MAR10
15MAR10
16MAR10
16MAR10
16MAR10
16MAR10
18MAR10
18MAR10
18MAR10
22MAR10*
23MAR10
23MAR10
24MAR10
24MAR10
25MAR10
25MAR10
25MAR10
25MAR10
29MAR10
29MAR10
30MAR10
30MAR10
30MAR10
30MAR10
30MAR10
30MAR10
30MAR10
30MAR10
31MAR10
31MAR10
31MAR10
31MAR10
31MAR10

Early
Finish
15FEB10
15FEB10
16FEB10
16FEB10
18FEB10
24MAR10
24MAR10
24MAR10
03MAR10
03MAR10
03MAR10
04MAR10
08MAR10
08MAR10
15MAR10
09MAR10
10MAR10
10MAR10
10MAR10
11MAR10
15MAR10
23MAR10
23MAR10
23MAR10
17MAR10
22MAR10
22MAR10
22MAR10
22MAR10
24MAR10
23MAR10
24MAR10
24MAR10
29MAR10
25MAR10
25MAR10
29MAR10
29MAR10
29MAR10
30MAR10
30MAR10
30MAR10
30MAR10
30MAR10
31MAR10
31MAR10
31MAR10
31MAR10
31MAR10
31MAR10
31MAR10
31MAR10

[T CI T | GGG | TGO | JS GG IO U ST SR SIS IS B, [ G G G Gy G G QR GOy 7o S Co i (o)

Orig | Rem
Dur Dur

1 1

1 1

1 1

1 1

3 3

21 21

21 21

21 21

[P NTE CHE |GGG | TGO | JS GG | IO SO ST SR SIS IS B, [ G G G G G G QU GOy 7o S Co i (o)

%
Comp
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[TTTITITIT
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[TITTIITTT
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Activity
ID
B411002995
B411003465
B411003650
B411004155
B411003470
B411003655
B411004070
B411003000
B411003475
B411003660
B411003665
B411003670
B411004075
B411003010
B411003480
B411003485
B411003490
B411003675
B411004080
B411004085
B411004090
B411003025
B411003495
B411003320
B411004095
B411003325
B411003860
B411003330
B411003335
B411003340
B411003865
B411003030
B411003345
B411003870
B411003875
B411003880
B411003885
B411004040
B411004045
B411003035
B411004050
B411004055
B411004060
B411004065
B411004010
B411004015
B411003040
B411004020
B411004025
B411004030
B411003045
B411003050

Activity
Description
Outside Entity to Review SOW
Demob
Prep/Mob
Demob
Prep/Mob
Stabilize
Prep/Mob
SOW Approval
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Stabilize
Submit SOW to Lab
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Lab to Review SOW
Demob
Prep/Mob
Demob
Stabilize
Prep/Mob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Stabilize
Collect Samples and Send to Lab
Demob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Receive Data from Lab
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Data Verification and Assessment
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Statistical Evaluation of Rad Data
Statistical Evaluation of Chem Data

Early
Start
01APR10
01APR10
01APR10
01APR10
05APR10
05APR10
05APR10
06APR10
06APR10
06APR10
06APR10
06APR10
06APR10
07APR10
07APR10
07APR10
07APR10
07APR10
07APR10
07APR10
07APR10
08APR10
08APR10
12APR10
12APR10
13APR10
13APR10
14APR10
14APR10
14APR10
14APR10
15APR10
15APR10
15APR10
15APR10
15APR10
19APR10
20APR10
21APR10
22APR10
27APR10
27APR10
27APR10
03MAY10
04MAY10
05MAY10
06MAY10
06MAY10
06MAY10
06MAY10
10MAY10
10MAY10

Early
Finish
05APR10
01APR10
01APR10
01APR10
05APR10
05APR10
05APR10
06APR10
06APR10
06APR10
06APR10
06APR10
06APR10
07APR10
07APR10
07APR10
07APR10
07APR10
08APR10
08APR10
08APR10
14APR10
08APR10
12APR10
12APR10
13APR10
13APR10
14APR10
14APR10
14APR10
14APR10
21APR10
15APR10
15APR10
15APR10
15APR10
19APR10
20APR10
26APR10
05MAY10
29APR10
29APR10
29APR10
03MAY10
04MAY10
05MAY10
06MAY10
06MAY10
06MAY10
06MAY10
11MAY10
11MAY10

Orig
Dur

DN = 4 a0 a4 WWWOo W= = 4 a4 4 AN A APNDNRN 2 A a4 A o N

Rem
Dur

DN = 4 0 o a4 WWWOo W= — 4 a4 4 AN a4 APNDMNRN 2 A a4 A o N

%
Comp
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Activity
ID
B411004035
B411003800
B411003055
B411003060
B411003805
B411003065
B411003070
B411003075
B411003080
B411003810
B411003815
B411003820
B411003085
B411003090
B411003095
B411003825
B411003100
B411003770
B411003775
B411003780
B411003785
B411003790
B411003795
B411003105
B411003830
B411003835
B411003990
B411003995
B411004000
B411004190
B411003840
B411003845
B411003850
B411003530
B411003560
B411003535
B411003565
B411003855
B411003890
B411003540
B411003545
B411003550
B411003570
B411003575
B411003580
B411003895
B411003900
B411003905
B411003910
B411003555
B411003585
B411003915

Activity

Description
Demob
Prep/Mob
Review Statistical Evaluation of Rad Data
Review Statistical Evaluation of Chem Data
Stabilize
Pick Up Comments on Rad Data
Pick Up Comments Chem Data
PRS-WSD-0437 Documents
Verify or Revise Energy Solutions Profile
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Internal Review & Comment on Energy Profile

Pick Up Comments Energy Profile Internal Rev.

Submit Profile for Energy Review
Demob

Energy Review & Approve Profile
Prep/Mob

Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Demob

Energy Solutions Notice to Transport
Prep/Mob

Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Disposal of Pipe and Equipment
Package Waste

Remove Product

Remove / Package Pipe and Equipment
Prep/Mob

Prep/Mob

Stabilize

Stabilize

Demob

Prep/Mob

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Package Waste

Remove Product

Remove / Package Pipe and Equipment
Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment
Demob

Demob

Demob

Early
Start
10MAY10
11MAY10
12MAY10
12MAY10
12MAY10
17MAY10
17MAY10
18MAY10
18MAY10
19MAY10
19MAY10
19MAY10
20MAY10
25MAY10
26MAY10
26MAY10
27MAY10
27MAY10
01JUN10
02JUN10
02JUN10
02JUN10
03JUN10
07JUN10
07JUN10
08JUN10
08JUN10
08JUN10
08JUN10
08JUN10
10JUN10
10JUN10
10JUN10
15JUN10
15JUN10
16JUN10
16JUN10
16JUN10
17JUN10
21JUN10
21JUN10
21JUN10
21JUN10
21JUN10
21JUN10
21JUN10
22JUN10
22JUN10
22JUN10
23JUN10
23JUN10
23JUN10

Early
Finish
10MAY10
11MAY10
13MAY10
13MAY10
18MAY10
17MAY10
17MAY10
18MAY10
19MAY10
25MAY10
25MAY10
25MAY10
24MAY10
25MAY10
26MAY10
26MAY10
03JUN10
27MAY10
01JUN10
02JUN10
02JUN10
02JUN10
03JUN10
07JUN10
07JUN10
09JUN10
190CT10
190CT10
190CT10
01NOV10
15JUN10
15JUN10
15JUN10
15JUN10
15JUN10
17JUN10
17JUN10
16JUN10
17JUN10
22JUN10
22JUN10
22JUN10
22JUN10
22JUN10
22JUN10
21JUN10
22JUN10
22JUN10
22JUN10
23JUN10
23JUN10
23JUN10

Orig
Dur
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Activity Activity Early Early Orig | Rem %

D Description St | Finish | Dur | Dur | Comp T LI T IO M T T b h
B411003590  Prep/Mob 24JUN10 |24JUN10 1 1 0 A R o "
B411003920 |Prep/Mob 24JUN10 |24JUN10 1 1 0 i I
B411003595 |Stabilize 28JUN10 |29JUN10 2 2l o Wil (b i
B411003925 | Stabilize 28JUN10 | 28JUN10 1 1 0 Wil b 0
B411003930 |Package Waste 29JUN10 |29JUN10 1 1 0 | Al/mfE n
B411003935 |Remove Product 29JUN10 [29JUN10 1 1 0 \ Al/mmrEE i
B411003940 |Remove / Package Pipe and Equipment 29JUN10 |29JUN10 1 1 0 v i n
B411003600 |Package Waste 30JUN10 |06JUL10 3 3 0 He n
B411003605 Remove Product 30JUN10 |06JUL10 3 3 0 i1 1"
B411003610 |Remove / Package Pipe and Equipment 30JUN10 |06JUL10 3 3 0 Wi il
B411003945 |Demob 30JUN10 [30JUN10 1 1 0 i n
B411003290 | Prep/Mob 01JUL10 |01JUL10 1 1 0 ph i
B411003950 | Prep/Mob 01JUL10 |01JUL10 1 1 0 i I
B411003295 |Stabilize 06JUL10 |06JUL10 1 1 0 Wi I
B411003955 | Stabilize 06JUL10 |07JUL10 2 2 0 i 0
B411003300 |Package Waste 07JUL10 |07JUL10 1 1 0 Wi il
B411003305 |Remove Product 07JUL10 |07JUL10 1 1 0 i n
B411003310 |Remove / Package Pipe and Equipment 07JUL10 |07JUL10 1 1 0 i i
B411003615 |Demob 07JUL10 |07JUL10 1 1 0 i I
B411003315 |Demob 08JUL10 |08JUL10 1 1 0 i I
B411003500 | Prep/Mob 08JUL10 |08JUL10 1 1 0 i 0
B411003960 |Package Waste 08JUL10 |12JUL10 2 2 0 Wi il
B411003965 |Remove Product 08JUL10 |12JUL10 2 2 0 i n
B411003970 |Remove / Package Pipe and Equipment 08JUL10 [12JUL10 2 2 0 i i
B411003505 |Stabilize 12JUL10 |13JUL10 2 2 0 i I
B411003975 |Demob 13JUL10 |13JUL10 1 1 0 Wi I
B411003510 | Package Waste 14JUL10  |02AUG10 1 1 0 i i
B411003515  |Remove Product 14JUL10  |02AUG10 11 11 0 il 0
B411003520 |Remove / Package Pipe and Equipment 14JUL10 |02AUG10 11 11 0 i n
B411003740 | Prep/Mob 14JUL10 |14JUL10 1 1 0 1ﬂ i i
B411003745 |Stabilize 15JUL10 |15JUL10 1 1 0 | (IR I
B411003750 |Package Waste 19JUL10  [19JUL10 1 1 0 Y o n
B411003755 Remove Product 19JUL10 |19JUL10 1 1 0 \ i1 1"
B411003760 |Remove / Package Pipe and Equipment 19JUL10  [19JUL10 1 1 0 e il
B411003765 |Demob 20JUL10 |20JUL10 1 1 0 ot n
B411003525 |Demob 03AUG10 [03AUG10 1 1 0 A i
B411003380 | Prep/Mob 04AUG10 |04AUG10 1 1 0 i I
B411003385 |Stabilize 05AUG10 |05AUG10 1 1 0 y | "
B411003390 |Package Waste 09AUG10 |09AUG10 1 1 0 Al i
B411003395 |Remove Product 09AUG10 |09AUG10 1 1 0 Al 0
B411003400 |Remove / Package Pipe and Equipment 09AUG10 |09AUG10 1 1 0 ¥ i
B411003405 |Demob 10AUG10 |10AUG10 1 1 0 H i
B411003350 | Prep/Mob 16SEP10 |16SEP10 1 1 0 I
B411003355 |Stabilize 20SEP10 |20SEP10 1 1 0 I
B411003360 |Package Waste 21SEP10 |21SEP10 1 1 0 0
B411003365 |Remove Product 21SEP10 |21SEP10 1 1 0 il
B411003370 |Remove / Package Pipe and Equipment 21SEP10 |21SEP10 1 1 0 i
B411003375 |Demob 22SEP10 |22SEP10 1 1 0 i
B411003260 | Prep/Mob 23SEP10 |23SEP10 1 1 0 I
B411003265 |Stabilize 27SEP10 |27SEP10 1 1 0 I
B411003270 |Package Waste 28SEP10 |28SEP10 1 1 0 0
B411003275 |Remove Product 28SEP10 |28SEP10 1 1 oq vw W w
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Activity Activity Early Early Orig Rem % 1
D Description st | Fmsh | Dur | Dur | Comp [ TTTT LTI LTI T T T T
B411003280 Remove / Package Pipe and Equipment 28SEP10 |28SEP10 1 1 0 A i n
B411003285 |Demob 29SEP10 |29SEP10 1 1 0 i "
B411003200 |Prep/Mob 30SEP10 |30SEP10 1 1 0 Wi i
B411003205 | Stabilize 040CT10 |040CT10 1 1 0 h 0
B411003210 |Package Waste 050CT10 |050CT10 1 1 0 e "
B411003215 |Remove Product 050CT10 |050CT10 1 1 0 b i
B411003220 |Remove / Package Pipe and Equipment 050CT10 |050CT10 1 1 0 e n
B411003225 |Demob 060CT10 |060CT10 1 1 0 i A i
B411003230 |Prep/Mob 070CT10 |070CT10 1 1 0 L, i
B411003235 | Stabilize 110CT10 |110CT10 1 1 0 W 0
B411003240 |Package Waste 120CT10 [120CT10 1 1 0 i i
B411003245 |Remove Product 120CT10 [120CT10 1 1 0 . n
B411003250 |Remove / Package Pipe and Equipment 120CT10 |120CT10 1 1 0 iy n
B411003255 |Demob 130CT10 [130CT10 1 1 0 i\ £ i
B411003170 |Prep/Mob 140CT10 |140CT10 1 1 0 ) {1 i
B411003175 | Stabilize 180CT10 |180CT10 1 1 0 i\ 0
B411003180 |Package Waste 190CT10 [190CT10 1 1 0 i "
B411003185 |Remove Product 190CT10 [190CT10 1 1 0 i & n
B411003190 |Remove / Package Pipe and Equipment 190CT10 |190CT10 1 1 0 i n
B411003195 |Demob 200CT10 |200CT10 1 1 0 :m i
B411004005 |Demob 200CT10 |200CT10 1 1 0 I N
B411003140 |Prep/Mob 210CT10 |210CT10 1 1 0 i i
B411003145 |Stabilize 250CT10 |250CT10 1 1 0 i | i
B411003150 |Package Waste 260CT10 |260CT10 1 1 0 a4 n
B411003155 |Remove Product 260CT10 |260CT10 1 1 0 i "
B411003160 |Remove / Package Pipe and Equipment 260CT10 |260CT10 1 1 0 " i
B411003165 |Demob 270CT10 |270CT10 1 1 0 it N
B411003110 | Prep/Mob 280CT10 |280CT10 1 1 0 i ; i
B411003115 | Stabilize 01NOV10 |01NOV10 1 1 0 ik i
B411003120 |Package Waste 02NOV10 |02NOV10 1 1 0 i i
B411003125 |Remove Product 02NOV10 |02NOV10 1 1 0 m :‘ H :
B411003130 |Remove / Package Pipe and Equipment 02NOV10 |02NOV10 1 1 0 ! n
B411003135 Demob 03NOV10 |[03NOV10 1 1 0 X 1"
B411004200 |End Vacuum 04NOV10 |04NOV10 1 1 0 I e el e
i :
i |
i |
i |
Y i :
B411004700 |Facility Tour 23DEC09 |23DEC09 1 1 0 A 7‘ i |
B411004705 |Develop DQO and Sample Table 28DEC09 |29DEC09 2 2 0 \ ANk i :
B411004715 |Review & Comment DQO and Sample Table 30DEC09 |31DEC09 2 2 0 v i :
B411004720 |Pick Up Comments for DQO and Sample Table 04JAN10 |04JAN10 1 1 0 v: | i :
B411004725 |Write SOW 05JAN10 |05JAN10 1 1 0 Vil o !
B411004730 |Outside Entity to Review SOW 06JAN10 |07JAN10 2 2 0 iy : W :
B411004735 |SOW Approval 11JANT0  |11JANTO 1 1 0 v i |
B411004745 |Submit SOW to Lab 12JAN10  |12JAN10 1 1 0 Y| i :
B411004760 |Lab to Review SOW 13JAN10 |20JAN10 4 4 0 | e :
B411004765 |Collect Samples and Send to Lab 21JAN10 |27JAN10 4 4 0 | i :
B411004605 |Start Electrolytes 27JAN10 |27JAN10 1 1 0 v B m :
B411004610 |Planning Support Screening & Kickoff Meeting 28JAN10 |08FEB10 6 6 0 N g :
B411004770  |Receive Data from Lab 28JAN10 |10FEB10 8 8 0 . i u
B411004615 |Develop Waste Work Instructions 09FEB10 |01MART10 12 12 0 \ IR i :
B411004625 | Develop Work Instructions 09FEB10 |08MAR10 16 16 0 \ R ... A A w
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Activity Activity Early Early Orig Rem % 1
D Description swt | Fmish | Dur | Dur |Comp T T ST T o (T T e T T

B411004775  Data Verification and Assessment 11FEB10 |11FEB10 1 1 0 v : e n
B411004780 | Statistical Evaluation of Rad Data 15FEB10 |18FEB10 4 4 0 \ ! . n
B411004785 | Statistical Evaluation of Chem Data 15FEB10 |18FEB10 4 4 0 | i 1N
B411004790 |Review Statistical Evaluation of Rad Data 22FEB10 |25FEB10 4 4 0 | it i
B411004795 |Review Statistical Evaluation of Chem Data 22FEB10 |25FEB10 4 4 0 } i "
B411004800 |Pick Up Comments on Rad Data 01MAR10 |01MAR10 1 1 0 \ (I i "
B411004805 |Pick Up Comments Chem Data 01MAR10 |01MAR10 1 1 0 y : :H :H H :
B411004620 |Lessons Learned Search 02MAR10 |04MAR10 3 3 0 V: ! . n
B411004630 |Review & Comment on Waste Work Instructions 02MAR10 |08MAR10 4 4 0 \ . i I
B411004645 |S&H Develop AHA 02MAR10 |15MAR10 8 8 0 - M 0
B411004810 |PRS-WSD-0437 Documents 02MAR10 |02MAR10 1 1 0 - i "
B411004815 | Verify or Revise Energy Solutions Profile 02MAR10 |03MAR10 2 2 0 - i "
B411004820 |Internal Review & Comment on Energy Profile 04MAR10 |08MAR10 2 2 0 ﬂ - i "
B411004635 |Review and Comment on Work Instructions 09MAR10 |15MAR10 4 4 0 ‘: ! . n
B411004640 |Pick Up Comments on Waste Work Instructions 09MAR10 |15MAR10 4 4 0 ! N o "
B411004825 |Pick Up Comments Energy Profile Internal Rev. 09MAR10 |09MAR10 1 1 0 . i 0
B411004830  |Submit Profile for Energy Review 10MAR10 |10MAR10 1 1 0 = i "
B411004835 |Energy Review & Approve Profile 11MAR10 |17MAR10 4 4 0 - i "
B411004650 |AHA Approval 16MAR10 |16MAR10 1 1 0 ! : :H :H H :
B411004655 |Pick Up Comments on Work Instructions 16MAR10 |24MAR10 6 6 0 i ! m h
B411004840 |Energy Solutions Notice to Transport 18MAR10 |18MAR10 1 1 0 N i I
B411004660 |Work Package Review & Comment 25MAR10 |05APR10 6 6 0 i ! i "
B411004665 |Pick Up Comments on Work Package 06APR10 |12APR10 4 4 0 ¥ i "
B411004670 |USQD Screening 13APR10 |26APR10 8 8 0 | n
B411004675 |Work Package Walk-Down 27APR10 |27APR10 1 1 0 } H :
B411004680 |Resolve Walk-Down Concerns 28APR10 |28APR10 1 1 0 ! n
B411004685 |Work Package Approval 29APR10 |05MAY10 4 4 0 i
B411004845 | Prep/Mob 06MAY10 [06MAY10 1 1 0 ik
B411004875  |Prep/Mob 06MAY10 |06MAY10 1 1 0 "
B411004850 |Stabilize 10MAY10 |10MAY10 1 1 0 H }
B411004880 |Stabilize 10MAY10 |10MAY10 1 1 0 H :
B411004855 |Package Waste 11MAY10 [11MAY10 1 1 0 n
B411004860 |Remove Product 11MAY10 [11MAY10 1 1 0 I
B411004865 |Remove / Package Pipe and Equipment 11MAY10 |11MAY10 1 1 0 i
B411004885 |Package Waste 11MAY10 [02JUN10 13 13 0 "
B411004890 |Remove Product 11MAY10 |02JUN10 13 13 0 "
B411004895 |Remove / Package Pipe and Equipment 11MAY10 [02JUN10 13 13 0 n
B411004905 |Disposal of Pipe and Equipment 11MAY10 [03JUN10 14 14 0 n
B411004870 |Demob 12MAY10 [12MAY10 1 1 0 i
B411004900 |Demob 03JUN10 |03JUN10 1 1 0 i
B411004915 |End Electrolytes 07JUN10 |07JUN10 1 1 0 T
B411005225 |Start Uranium Powder 04MAY10 |04MAY10 1 1 0

B411005230 |Planning Support Screening & Kickoff Meeting 05MAY10 |13MAY10 6 6 0

B411005310 |Facility Tour 05MAY10 |O5MAY10 1 1 0

B411005315 |Develop DQO and Sample Table 06MAY10 |10MAY10 2 2 0

B411005325 |Review & Comment DQO and Sample Table 11MAY10 |12MAY10 2 2 0

B411005330 |Pick Up Comments for DQO and Sample Table 13MAY10 |13MAY10 1 1 0

B411005235 |Develop Waste Work Instructions 17MAY10 |07JUN10 12 12 0

B411005245 |Develop Work Instructions 17MAY10 |14JUN10 16 16 0 y
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Activity Activity Early Early Orig Rem % ‘ EYA1 ‘ FYi2 FYi3
ID Description Start Finish | Dur | Dur | Comp HENEEEEEREEEEEEEENEEREEEEREREEREREEE
B411005335  Write SOW 17MAY10 |17MAY10 1 1 0 ol n
B411005340 |Outside Entity to Review SOW 18MAY10 |19MAY10 2 2 0 : s i
B411005345 |SOW Approval 20MAY10 |20MAY10 1 1 0 I "
B411005575 |Prep/Mob 20MAY10 |20MAY10 1 1 0 (A I
B411005355 |Submit SOW to Lab 24MAY10 |24MAY10 1 1 0 it i
B411005580 |Stabilize 24MAY10 |24MAY10 1 1 0 i 0
B411005370 |Lab to Review SOW 25MAY10 |01JUN10 4 4 0 ol n
B411005585 |Package Waste 25MAY10 |08JUN10 8 8 0 N n
B411005590 |Remove Product 25MAY10 |08JUN10 8 8 0 I "
B411005595 |Remove / Package Pipe and Equipment 25MAY10 |08JUN10 8 8 0 | i I
B411005375 |Collect Samples and Send to Lab 02JUN10 |08JUN10 4 4 0 i i i
B411005455 |Prep/Mob 07JUN10 |07JUN10 1 1 0 o e i
B411005240 |Lessons Learned Search 08JUN10 |10JUN10 3 3 0 1 "
B411005250 |Review & Comment on Waste Work Instructions 08JUN10 |14JUN10 4 4 0 ! I n
B411005265 |S&H Develop AHA 08JUN10 |21JUN10 8 8 0 &‘ I "
B411005460 |Stabilize 08JUN10 |08JUN10 1 1 0 e I
B411005380 |Receive Data from Lab 09JUN10 |22JUN10 8 8 0 ‘] i i i
B411005465 |Package Waste 09JUN10 |10JUN10 2 2 0 o e i
B411005470 |Remove Product 09JUN10 |10JUN10 2 2 0 | n
B411005475 |Remove / Package Pipe and Equipment 09JUN10 |10JUN10 2 2 0 N n
B411005600 |Demob 09JUN10 |09JUN10 1 1 0 : HUU,, ] "
B411005480 |Demob 14JUN10 |14JUN10 1 1 0 [ ™ e ! I
B411005255 |Review and Comment on Work Instructions 15JUN10 |21JUN10 4 4 0 | i : "
B411005260 |Pick Up Comments on Waste Work Instructions 15JUN10  |21JUN10 4 4 0 . [ ! i
B411005270 |AHA Approval 22JUN10 |22JUN10 1 1 0 T i
B411005275 |Pick Up Comments on Work Instructions 22JUN10 |30JUN10 6 6 0 A | n
B411005385 |Data Verification and Assessment 23JUN10 |23JUN10 1 1 0 | I o
B411005390 | Statistical Evaluation of Rad Data 24JUN10 |30JUN10 4 4 0 il ! I
B411005395 | Statistical Evaluation of Chem Data 24JUN10 |30JUN10 4 4 0 v, m :H : H :
B411005280 |Work Package Review & Comment 01JUL10 |13JUL10 6 6 0 || Lo
B411005400 |Review Statistical Evaluation of Rad Data 01JUL10 |08JUL10 4 4 0 \l i | "
B411005405 |Review Statistical Evaluation of Chem Data 01JUL10 |08JUL10 4 4 0 \l m | n
B411005545 |Prep/Mob 01JUL10 |01JUL10 1 1 0 o o
B411005550 |Stabilize 06JUL10 |06JUL10 1 1 0 \ i ! I
B411005555 |Package Waste 07JUL10 |15JUL10 6 6 0 | : i
B411005560 |Remove Product 07JUL10 |15JUL10 6 6 0 [ | i
B411005565 |Remove / Package Pipe and Equipment 07JUL10 |15JUL10 6 6 0 q i o
B411005410 |Pick Up Comments on Rad Data 12JUL10 |12JUL10 1 1 0 \ . | n
B411005415 |Pick Up Comments Chem Data 12JUL10 |12JUL10 1 1 0 \ o o
B411005425 |Verify or Revise Energy Solutions Profile 13JUL10 |14JUL10 2 2 0 \ i : "
B411005285 |Pick Up Comments on Work Package 14JUL10  |20JUL10 4 4 0 A [N | i
B411005430 |Internal Review & Comment on Energy Profile 15JUL10  |19JUL10 2 2 0 ‘ i o
B411005570 |Demob 19JUL10 |19JUL10 1 1 0 Y b
B411005435 |Pick Up Comments Energy Profile Internal Rev. 20JUL10 |20JUL10 1 1 0 \ m :H : H :
B411005290 |USQD Screening 21JUL10 |03AUG10 8 8 0 Yl ! "
B411005440 |Submit Profile for Energy Review 21JUL10 |21JUL10 1 1 0 : "
B411005445 |Energy Review & Approve Profile 22JUL10 |28JUL10 4 4 0 | ! i
B411005450 |Energy Solutions Notice to Transport 29JUL10 |29JUL10 1 1 0 ! o
B411005295 |Work Package Walk-Down 04AUG10 |04AUG10 1 1 0 : | n
B411005300 |Resolve Walk-Down Concerns 05AUG10 |05AUG10 1 1 0 | Lo
B411005305 |Work Package Approval 09AUG10 |12AUG10 4 4 0 Yy w - “ \ w
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Activity Activity Early Early Orig | Rem % 1
D Description st | Fmsh | Dur | Dur | Comp T T LT T T T e T

B411005515  Prep/Mob 08SEP10 |08SEP10 1 1 0 \ H ; Lo
B411005520 | Stabilize 09SEP10 |09SEP10 1 1 0 i | o
B411005485 |Prep/Mob 13SEP10 |13SEP10 1 1 0 i I o
B411005525 |Package Waste 13SEP10 |21SEP10 6 6 0 T Lo
B411005530 |Remove Product 13SEP10 |21SEP10 6 6 0 o ! Lo
B411005535 |Remove / Package Pipe and Equipment 13SEP10 |21SEP10 6 6 0 " | b
B411005490 | Stabilize 14SEP10 |14SEP10 1 1 0 o | Lo
B411005495 |Package Waste 15SEP10 |23SEP10 6 6 0 i | o
B411005500 Remove Product 15SEP10 |23SEP10 6 6 0 i | o
B411005505 |Remove / Package Pipe and Equipment 15SEP10 |23SEP10 6 6 0 ) l Lo
B411005540 |Demob 22SEP10 |22SEP10 1 1 0 i | b
B411005510 | Demob 27SEP10 |27SEP10 1 1 0 Iy Lo
B411005665 | Prep/Mob 07FEB11 |07FEB11 1 1 0 o x Lo
B411005670 | Stabilize 08FEB11 |08FEB11 1 1 0 i o
B411005675 |Package Waste 09FEB11 |01MAR11 12 12 0 i o
B411005680 |Remove Product 09FEB11 |01MAR11 12 12 0 i Lo
B411005685 |Remove / Package Pipe and Equipment 09FEB11 |01MAR11 12 12 0 i b
B411005695 |Disposal of Pipe and Equipment 09FEB11 |06JUL11 83 83 0 ) [
B411005690 | Demob 02MAR11 |02MAR11 1 1 0 o v "
B411005635 |Prep/Mob 03MAR11 |03MAR11 1 1 0 s v i
B411005640 Stabilize 07MAR11 |07MAR11 1 1 0 o v I
B411005645 |Package Waste 08MAR11 |14MART11 4 4 0 it \ ik
B411005650 |Remove Product 08MAR11 |14MAR11 4 4 0 i v i
B411005655 |Remove / Package Pipe and Equipment 08MAR11 |14MAR11 4 4 0 i v i
B411005660 | Demob 15MAR11 |15MAR11 1 1 0 o v "
B411005605 |Prep/Mob 16MAR11 |16MAR11 1 1 0 s 1’ i
B411005610 | Stabilize 17MAR11 |17MAR11 1 1 0 i 0
B411005615 |Package Waste 21MAR11 |18APR11 17 17 0 it ‘ ik
B411005620 |Remove Product 21MAR11 |18APR11 17 17 0 i | i
B411005625 |Remove / Package Pipe and Equipment 21MAR11 |18APR11 17 17 0 i w i
B411005630 | Demob 19APR11 |19APR11 1 1 0 o I A
B411005700 End Uranium Powder 07JUL11  |07JUL1A 1 1 0 m :H r *m

| 0

1| (AR 1

1| (AR 1

1| (AR 1
B413000000 | Start HVAC 15FEB10 |15FEB10 1 1 0 i i
B413000005 |Planning Support Screening & Kickoff Meeting 16FEB10 [24FEB10 6 6 0 i I
B413000085 | Facility Tour 16FEB10 |16FEB10 1 1 0 i 0
B413000090 |Develop DQO and Sample Table 17FEB10 [18FEB10 2 2 0 i "
B413000100 |Review & Comment DQO and Sample Table 22FEB10 |23FEB10 2 2 0 i "
B413000105 |Pick Up Comments for DQO and Sample Table 24FEB10 |24FEB10 1 1 0 e n
B413000010 |Develop Work Instructions 25FEB10 |17MAR10 12 12 0 m h
B413000015 |Develop Waste Work Instructions 25FEB10 |17MAR10 12 12 0 Iy I
B413000110  |Write SOW 25FEB10 |25FEB10 1 1 0 i 0
B413000115  |Outside Entity to Review SOW 01MAR10 |02MAR10 2 2 0 i "
B413000120 | SOW Approval 03MAR10 |03MAR10 1 1 0 m h
B413000130 | Submit SOW to Lab 04MAR10 |04MAR10 1 1 0 o "
B413000145 |Lab to Review SOW 08MAR10 |11MAR10 4 4 0 m m :: :
B413000150 |Collect Samples and Send to Lab 15MAR10 |18MAR10 4 4 0 e i
B413000020 | Lessons Learned Search 18MAR10 |23MAR10 3 3 0 i 0
B413000025 |Review and Comment on Work Instructions 18MAR10 |24MAR10 4 4 0 i "
B413000030 |Review & Comment on Waste Work Instructions 18MAR10 |24MAR10 4 4 0 VW W w
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Activity Activity Early Early Orig | Rem % 1
D Description st | Finish | Dur | Dur |Comp TTTT LI T I IO M T b h
B413000045  S&H Develop AHA 18MAR10 |29MAR10 6 6 0 ] ;ﬂ o A "
B413000155 |Receive Data from Lab 22MAR10 |[01APR10 8 8 0 { : m :H H :
B413000035 |Pick Up Comments on Work Instructions 25MAR10 |29MAR10 2 2 0 | g n
B413000040 | Pick Up Comments on Waste Work Instructions 25MAR10 |29MAR10 2 2 0 | i il
B413000050 |AHA Approval 30MAR10 |30MAR10 1 1 0 | i i
B413000055 |Work Package Review & Comment 31MAR10 |06APR10 4 4 0 | i i
B413000160 |Data Verification and Assessment 05APR10 |05APR10 1 1 0 3: m :H H :
B413000165 |Statistical Evaluation of Rad Data 06APR10 |12APR10 4 4 0 : m :H H :
B413000170 |Statistical Evaluation of Chem Data 06APR10 |12APR10 4 4 0 | i I
B413000060 | Pick Up Comments on Work Package 07APR10 |08APR10 2 2 0 ‘ i il
B413000065 |USQD Screening 12APR10 [21APR10 7 7 0 i i i
B413000175 |Review Statistical Evaluation of Rad Data 13APR10 [19APR10 4 4 0 q i i
B413000180 |Review Statistical Evaluation of Chem Data 13APR10 |19APR10 4 4 0 m :H H :
B413000185 |Pick Up Comments on Rad Data 20APR10 |20APR10 1 1 0 . n
B413000190 |Pick Up Comments Chem Data 20APR10 |20APR10 1 1 0 Iy n
B413000195 | PRS-WSD-0437 Documents 21APR10 |21APR10 1 1 0 it 0
B413000200 | Verify or Revise Energy Solutions Profile 21APR10 |22APR10 2 2 0 i "
B413000070 | Work Package Walk-Down 22APR10 |22APR10 1 1 0 m h
B413000075 |Resolve Walk-Down Concerns 26APR10 |26APR10 1 1 0 m :H H :
B413000205 |Internal Review & Comment on Energy Profile 26APR10 |27APR10 2 2 0 . n
B413000080 |Work Package Approval 27APR10 |O3MAY10 4 4 0 T[T mhm i
B413000210 | Pick Up Comments Energy Profile Internal Rev. 28APR10 |28APR10 1 1 0 i il
B413000215  |Submit Profile for Energy Review 29APR10 |29APR10 1 1 0 i "
B413000220 |Energy Review & Approve Profile 03MAY10 |06MAY10 4 4 0 {V i i
B413000140 |Fixative for interior surfaces of ductwork 04MAY10 [29JUL10 60 60 0 r- m m* - \‘ H ;
B413001430 | Prep/Mob 04MAY10 |04MAY10 1 1 0 ‘} o | I
B413001435 Stabilize 05MAY10 |10MAY10 3 3 0 \ o | I
B413000225 | Energy Solutions Notice to Transport 10MAY10 |10MAY10 1 1 0 il | il
B413001440 |Package Waste 11MAY10 |[27MAY10 11 11 0 \o o ! i
B413001445 |Remove Product 11MAY10 |27MAY10 11 11 0 Q il HH ! i
B413001450 |Remove / Package Pipe and Equipment 11MAY10 |27MAY10 11 11 0 9 i :H} ! n
B413000560 |Prep/Mob 20MAY10 |20MAY10 1 1 0 V oy | i
B413000565 |Stabilize 24MAY10 |25MAY10 2 2 0 | || 0
B413000570 |Package Waste 26MAY10 |27MAY10 2 2 0 \ iRt e i
B413000575 |Remove Product 26MAY10 |27MAY10 2 2 0 \ AR ! "
B413000580 |Remove / Package Pipe and Equipment 26MAY10 |27MAY10 2 2 0 ¥ il }}H ! i
B413001520 |Disposal of Pipe and Equipment 26MAY10 |29NOV10 103 103 0 T 1 § n
B413000585 |Demob 01JUN10 |01JUN10 1 1 0 Y i | "
B413001455 Demob 01JUN10 |01JUN10 1 1 0 \ mm: | "
B413000590 | Prep/Mob 02JUN10 |02JUN10 1 1 0 Y I 0
B413001100  |Prep/Mob 02JUN10 |02JUN10 1 1 0 \ o ! i
B413001190 | Prep/Mob 02JUN10 |02JUN10 1 1 0 Y o ; h
B413000595 | Stabilize 03JUN10 |03JUN10 1 1 0 ¥ AR ! "
B413001105 |Stabilize 03JUN10 |08JUN10 3 3 0 \ i HH : n
B413001195 Stabilize 03JUN10 |03JUN10 1 1 0 i \: | "
B413000230 | Prep/Mob 07JUN10 |07JUN10 1 1 0 I 0
B413000600 |Package Waste 07JUN10 |07JUN10 1 1 0 o ! "
B413000605 |Remove Product 07JUN10 |07JUN10 1 1 0 o ; h
B413000610 |Remove / Package Pipe and Equipment 07JUN10 |07JUN10 1 1 0 i :H} ! n
B413001200 |Package Waste 07JUN10 |07JUN10 1 1 0 i HH : n
B413001205 Remove Product 07JUN10 |07JUN10 1 1 0 i \: | "
B413001210 |Remove / Package Pipe and Equipment 07JUN10 |07JUN10 1 1 0 YVWWW W w
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Activity Activity Early Early Orig | Rem % 1
D Description St | Finish | Dur | Dur | Comp TTTTLI T I IO M T I b h
B413000235  Stabilize 08JUN10 |08JUN10 1 1 0 :r [ 'Y I
B413000615 |Demob 08JUN10 [08JUN10 1 1 0 g || 0
B413001215 |Demob 08JUN10 |08JUN10 1 1 0 ¥l 0
B413000240 |Package Waste 09JUN10 |09JUN10 1 1 0 \ il 0
B413000245 |Remove Product 09JUN10 |09JUN10 1 1 0 v A h
B413000250 |Remove / Package Pipe and Equipment 09JUN10 |09JUN10 1 1 0 v i | | i
B413001040 | Prep/Mob 09JUN10 |09JUN10 1 1 0 | Hi "
B413001110 |Package Waste 09JUN10 [15JUN10 4 4 0 v IET "
B413001115 Remove Product 09JUN10 [15JUN10 4 4 0 \! e "
B413001120 |Remove / Package Pipe and Equipment 09JUN10 |15JUN10 4 4 0 v el il
B413001220 | Prep/Mob 09JUN10 |09JUN10 1 1 0 il il
B413000255 |Demob 10JUN10 |10JUN10 1 1 0 s IR "
B413001045 |Stabilize 10JUN10 |14JUN10 2 2 0 L e "
B413001225 | Stabilize 10JUN10 |[15JUN10 3 3 0 m HH ; : H :
B413000710 |Prep/Mob 15JUN10 [15JUN10 1 1 0 W | i
B413001050 |Package Waste 15JUN10  |16JUN10 2 2 0 AR i
B413001055 |Remove Product 15JUN10 |16JUN10 2 2 0 me h
B413001060 |Remove / Package Pipe and Equipment 15JUN10 |16JUN10 2 2 0 i | | i
B413000715 |Stabilize 16JUN10 |16JUN10 1 1 0 L e "
B413001125 |Demob 16JUN10 |[16JUN10 1 1 0 Tl ’mm* - ‘fr: H :
B413001230 |Package Waste 16JUN10 [21JUN10 3 3 0 ‘ W | i
B413001235 | Remove Product 16JUN10 | 21JUN10 3 3 o & W i
B413001240 |Remove / Package Pipe and Equipment 16JUN10 |21JUN10 3 3 0 i il
B413000720 |Package Waste 17JUN10 | 17JUN10 1 1 0 A i
B413000725 |Remove Product 17JUN10 |[17JUN10 1 1 0 m HH } : H :
B413000730 |Remove / Package Pipe and Equipment 17JUN10 |17JUN10 1 1 0 i ! ! n
B413001065 Demob 17JUN10 |17JUN10 1 1 0 e "
B413000735 |Demob 21JUN10 |21JUN10 1 1 0 AR n
B413001160 | Prep/Mob 21JUN10 |21JUN10 1 1 0 i il
B413000740 | Prep/Mob 22JUN10  [22JUN10 1 1 0 R "
B413001165 |Stabilize 22JUN10  [22JUN10 1 1 0 L3 e "
B413001245 |Demob 22JUN10  [22JUN10 1 1 0 = i~ b I
B413000745 | Stabilize 23JUN10 |24JUN10 2 2 0 L 0
B413001170 |Package Waste 23JUN10 |23JUN10 1 1 0 AR i
B413001175 |Remove Product 23JUN10 [23JUN10 1 1 0 A h
B413001180 |Remove / Package Pipe and Equipment 23JUN10 |23JUN10 1 1 0 i | | i
B413001185 |Demob 24JUN10 |24JUN10 1 1 0 i "
B413000750 |Package Waste 28JUN10 [29JUN10 2 2 0 \ 4| I | "
B413000755 Remove Product 28JUN10 |29JUN10 2 2 0 v I NIN - N
B413000760 |Remove / Package Pipe and Equipment 28JUN10 |29JUN10 2 2 0 V i : } il
B413000765 |Demob 30JUN10 [30JUN10 1 1 0 — (g -4 h
B413000260 | Prep/Mob 21JUL10  |21JUL10 1 1 0 R O "
B413000265 |Stabilize 22JUL10  |22JUL10 1 1 0 | "
B413000270 |Package Waste 26JUL10 |26JUL10 1 1 0 IEE "
B413000275 Remove Product 26JUL10 |26JUL10 1 1 0 1 . "
B413000280 |Remove / Package Pipe and Equipment 26JUL10  |26JUL10 1 1 0 e i
B413000285 |Demob 27JUL10 |27JUL10 1 1 0 i "
B413000770 | Prep/Mob 28JUL10 |28JUL10 1 1 0 g | "
B413000800 | Prep/Mob 28JUL10 |28JUL10 1 1 0 | "
B413000890 | Prep/Mob 28JUL10 |28JUL10 1 1 0 | "
B413000775 Stabilize 29JUL10 |29JUL10 1 1 0 i } "
B413000805 | Stabilize 29JUL10 | 29JUL10 1 1 0 YYVWW W w
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Activity Activity Early Early Orig | Rem % 1
D Description St | Finish | Dur | Dur |Comp TTTTTOI T I TTT IO M T I b h
B413000895  Stabilize 29JUL10 |29JUL10 1 1 0 Y[ "
B413001530 |Purchase equipment - HVAC system 30JUL10 |10SEP10 30 30 0 jmm - n
B413000780 |Package Waste 02AUG10 |02AUG10 1 1 0 oo i i
B413000785 |Remove Product 02AUG10 |02AUG10 1 1 0 Fobiad | 0
B413000790 |Remove / Package Pipe and Equipment 02AUG10 |02AUG10 1 1 0 o "
B413000810 |Package Waste 02AUG10 [02AUG10 1 1 0 po[pe i
B413000815 |Remove Product 02AUG10 [02AUG10 1 1 0 o) I
B413000820 |Remove / Package Pipe and Equipment 02AUG10 |02AUG10 1 1 0 / A O n
B413000900 |Package Waste 02AUG10 |02AUG10 1 1 0 AU i
B413000905 |Remove Product 02AUG10 |02AUG10 1 1 0 Fobbad | 0
B413000910 |Remove / Package Pipe and Equipment 02AUG10 |02AUG10 1 1 0 o "
B413000795 |Demob 03AUG10 |[03AUG10 1 1 0 po[pe i
B413000825 |Demob 03AUG10 [03AUG10 1 1 0 p o) I
B413000915 |Demob 03AUG10 |03AUG10 1 1 0 i "
B413000290 |Prep/Mob 04AUG10 |04AUG10 1 1 0 Foln i i
B413000650 | Prep/Mob 04AUG10 |04AUG10 1 1 0 o 0
B413000830 | Prep/Mob 04AUG10 |04AUG10 1 1 0 p [ n
B413000920 | Prep/Mob 04AUG10 |04AUG10 1 1 0 g i
B413000295 |Stabilize 05AUG10 |05AUG10 1 1 0 Hi I
B413000655 | Stabilize 05AUG10 [10AUG10 3 3 0 g i "
B413000835 | Stabilize 05AUG10 |09AUG10 2 2 0 K 0
B413000925 |Stabilize 05AUG10 [09AUG10 2 2 0 i il
B413000300 |Package Waste 09AUG10 |09AUG10 1 1 0 A n
B413000305 |Remove Product 09AUG10 |09AUG10 1 1 0 g i
B413000310 |Remove / Package Pipe and Equipment 09AUG10 |09AUG10 1 1 0 AR n
B413000315 |Demob 10AUG10 |10AUG10 1 1 0 Al I
B413000840 |Package Waste 10AUG10 |11AUG10 2 2 0 K 0
B413000845 |Remove Product 10AUG10 |11AUG10 2 2 0 Ml il
B413000850 |Remove / Package Pipe and Equipment 10AUG10 [11AUG10 2 2 0 i "
B413000930 |Package Waste 10AUG10 |11AUG10 2 2 0 g i
B413000935 |Remove Product 10AUG10 [11AUG10 2 2 0 m HH : : H :
B413000940 |Remove / Package Pipe and Equipment 10AUG10 |11AUG10 2 2 0 A O n
B413000660 |Package Waste 11AUG10 |16AUG10 3 3 0 o i i
B413000665 | Remove Product 11AUG10 |16AUG10 3 3 o AT i
B413000670 |Remove / Package Pipe and Equipment 11AUG10 [16AUG10 3 3 0 i "
B413000855 |Demob 12AUG10 |12AUG10 1 1 0 g "
B413000945 |Demob 12AUG10 |12AUG10 1 1 0 Hi "
B413000860 |Prep/Mob 16AUG10 |16AUG10 1 1 0 A O n
B413000950 |Prep/Mob 16AUG10 |16AUG10 1 1 0 W i i
B413000675 |Demob 17AUG10 |17AUG10 1 1 0 = il
B413000865 |Stabilize 17AUG10 [18AUG10 2 2 0 1 "
B413000955 |Stabilize 17AUG10 |18AUG10 2 2 0 g "
B413000870 |Package Waste 19AUG10 |23AUG10 2 2 0 g I
B413000875 |Remove Product 19AUG10 |23AUG10 2 2 0 g I
B413000880 |Remove / Package Pipe and Equipment 19AUG10 |23AUG10 2 2 0 Ml 0
B413000960 |Package Waste 19AUG10 |23AUG10 2 2 0 . il
B413000965 |Remove Product 19AUG10 |23AUG10 2 2 0 08 n
B413000970 |Remove / Package Pipe and Equipment 19AUG10 |23AUG10 2 2 0 " i
B413000885 |Demob 24AUG10 [24AUG10 1 1 0 | {1 "
B413000975 |Demob 24AUG10 |24AUG10 1 1 0 v moge ni
B413000980 | Prep/Mob 25AUGT0 |25AUG10 1 1 0 \ AN 0
B413000985 |Stabilize 26AUG10 |26AUG10 1 1 0 YYVWW W w
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Activity
ID
B413000990
B413000995
B413001000
B413001005
B413000320
B413000325
B413000330
B413000335
B413000340
B413000345
B413000350
B413000355
B413000360
B413000365
B413000370
B413000375
B413000380
B413000385
B413000390
B413000395
B413000400
B413000405
B413000410
B413000470
B413000415
B413000475
B413000480
B413000485
B413000490
B413000495
B413000420
B413000425
B413000430
B413000435
B413000440
B413000680
B413000445
B413000685
B413000450
B413000455
B413000460
B413000690
B413000695
B413000700
B413000465
B413000705
B413000500
B413000505
B413000510
B413000515
B413000520
B413000525

Activity
Description
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Prep/Mob
Stabilize
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Prep/Mob
Stabilize
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob

Early
Start
30AUG10
30AUG10
30AUG10
31AUG10
13SEP10
14SEP10
15SEP10
15SEP10
15SEP10
16SEP10
20SEP10
21SEP10
22SEP10
22SEP10
22SEP10
23SEP10
27SEP10
28SEP10
29SEP10
29SEP10
29SEP10
30SEP10
040CT10
040CT10
050CT10
050CT10
060CT10
060CT10
060CT10
070CT10
110CT10
110CT10
110CT10
140CT10
180CT10
180CT10
190CT10
190CT10
200CT10
200CT10
200CT10
200CT10
200CT10
200CT10
210CT10
210CT10
250CT10
260CT10
280CT10
280CT10
280CT10
02NOV10

Early
Finish
30AUG10
30AUG10
30AUG10
31AUG10
13SEP10
14SEP10
15SEP10
15SEP10
15SEP10
16SEP10
20SEP10
21SEP10
22SEP10
22SEP10
22SEP10
23SEP10
27SEP10
28SEP10
29SEP10
29SEP10
29SEP10
30SEP10
040CT10
040CT10
070CT10
050CT10
060CT10
060CT10
060CT10
070CT10
130CT10
130CT10
130CT10
140CT10
180CT10
180CT10
190CT10
190CT10
200CT10
200CT10
200CT10
200CT10
200CT10
200CT10
210CT10
210CT10
250CT10
270CT10
01NOV10
01NOV10
01NOV10
02NOV10

Orig | Rem
Dur Dur
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Activity
ID
B413000530
B413000535
B413000540
B413000545
B413000550
B413001460
B413001490
B413000555
B413001465
B413001495
B413000620
B413000625
B413001470
B413001475
B413001480
B413001500
B413001505
B413001510
B413000630
B413000635
B413000640
B413000645
B413001515
B413001400
B413001405
B413001410
B413001415
B413001420
B413001425
B413001280
B413001370
B413001285
B413001375
B413001290
B413001295
B413001300
B413001485
B413001380
B413001385
B413001390
B413001305
B413001250
B413001255
B413001395
B413001340
B413001260
B413001265
B413001270
B413001345
B413001350
B413001355
B413001360

Activity
Description
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Prep/Mob
Prep/Mob
Demob
Stabilize
Stabilize
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Prep/Mob
Stabilize
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Demob
Prep/Mob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment

Early
Start
03NOV10
04NOV10
08NOV10
08NOV10
08NOV10
08NOV10
08NOV10
09NOV10
09NOV10
09NOV10
10NOV10
11NOV10
15NOV10
15NOV10
15NOV10
15NOV10
15NOV10
15NOV10
16NOV10
16NOV10
16NOV10
18NOV10
18NOV10
22NOV10
23NOV10
29NOV10
29NOV10
29NOV10
01DEC10
02DEC10
02DEC10
06DEC10
06DEC10
08DEC10
08DEC10
08DEC10
08DEC10
09DEC10
09DEC10
09DEC10
13DEC10
14DEC10
15DEC10
16DEC10
20DEC10
21DEC10
21DEC10
21DEC10
21DEC10
22DEC10
22DEC10
22DEC10

Early
Finish
03NOV10
04NOV10
08NOV10
08NOV10
08NOV10
08NOV10
08NOV10
09NOV10
11NOV10
11NOV10
10NOV10
15NOV10
07DEC10
07DEC10
07DEC10
17NOV10
17NOV10
17NOV10
17NOV10
17NOV10
17NOV10
18NOV10
18NOV10
22NOV10
24NOV10
30NOV10
30NOV10
30NOV10
01DEC10
02DEC10
02DEC10
07DEC10
08DEC10
09DEC10
09DEC10
09DEC10
08DEC10
15DEC10
15DEC10
15DEC10
13DEC10
14DEC10
20DEC10
16DEC10
20DEC10
28DEC10
28DEC10
28DEC10
21DEC10
29DEC10
29DEC10
29DEC10

Orig
Dur

N
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Activity Activity Early Early Orig Rem % 1
D Description st | Fmsh | Dur | Dur | Comp T LTI T T T T T T

B413001275 Demob 29DEC10 |29DEC10 1 1 0 AA "
B413001070 | Prep/Mob 30DEC10 |30DEC10 1 1 0 i "
B413001365 |Demob 30DEC10 |30DEC10 1 1 0 | K
B413001075 | Stabilize 04JAN11 |06JANT1 3 3 0 | 0
B413001310  |Prep/Mob 04JAN11 |04JANT1 1 1 0 | i
B413001315 | Stabilize 05JAN11 |05JANT1 1 1 0 ! n
B413001320 |Package Waste 06JAN11 |06JAN11 1 1 0 ik n
B413001325 |Remove Product 06JAN11 |06JAN11 1 1 0 ‘ : H :
B413001330 |Remove / Package Pipe and Equipment 06JAN11 |06JAN11 1 1 0 I i
B413001080 |Package Waste 10JANT1  [13JAN11 4 4 0 | 0
B413001085 |Remove Product 10JAN11 [13JAN11 4 4 0 | i
B413001090 |Remove / Package Pipe and Equipment 10JAN11  |13JAN11 4 4 0 | i
B413001335 |Demob 10JAN11  [10JAN11 1 1 0 ; "
B413001010 | Prep/Mob 11JANT1  [11JANT1 1 1 0 | I
B413001015 | Stabilize 12JAN11  [18JAN11 3 3 0 y K
B413001095 |Demob 18JAN11 |18JAN11 1 1 0 y 0
B413001020 |Package Waste 19JAN11  [25JAN11 4 4 0 “} i
B413001025 |Remove Product 19JAN11  |25JAN11 4 4 0 “} i
B413001030 |Remove / Package Pipe and Equipment 19JAN11 |25JAN11 4 4 0 J n
B413001035 |Demob 26JAN11  [26JAN11 1 1 0 ' I
B413001130 | Prep/Mob 27JAN11  |27JANT1 1 1 0 y K
B413001135 | Stabilize 31JANT1 |31JANTT 1 1 0 A 0
B413001140 |Package Waste 01FEB11 |01FEB11 1 1 0 'y i
B413001145 |Remove Product 01FEB11 |01FEB11 1 1 0 A i
B413001150 |Remove / Package Pipe and Equipment 01FEB11 |01FEB11 1 1 0 \ n
B413001155 |Demob 02FEB11 |02FEB11 1 1 0 m I
B413001535 |End HVAC 03FEB11 |03FEB11 1 1 0 T

11

11

11

11

11
B411005705 |Start PK 1 050CT09 |050CT09 1 1 of ii i
B411005710 |Develop Field Guide on Empty Containers 060CT09 |[190CT09 8 8 0 I
B411005715 |2 Week Wait for Equipment Opertionalality 060CT09 |190CT09 8 8 0 N
B411005740 |Develop Work Package 1 060CT09 |03MAR10 83 83 0 b
B411005745 |Purchase and Receive Shipping Containers 060CT09 |03MAR10 83 83 0 b
B411005750 | Develop Work Package 2 060CT09 |03MAR10 83 83 0 I
B411005720 | Verify Equipment is Avaliable & Operational 200CT09 |02NOV09 8 8 0 }: }
B411005725 |Develop Field Guide on Dry Cell Batteries 200CT09 |02NOV09 8 8 0 I
B411005730 |Develop Field Guide on Universal Waste 03NOV09 |16NOV09 8 8 0 h
B411005735 |Develop Field Guide for Lab Pack 17NOV09 |01DEC09 8 8 0 b
B411005905 |Start PK 3 02DEC09 |02DEC09 1 1 0 i
B411005910 |MSDS Search & Chem Compatability 03DEC09 |31DEC09 16 16 0 I
B411005960 |Start PK 4 04JAN10 |04JAN10 1 1 0 I
B411005965 |Procedure for Handling PCB Liquids 05JAN10 |[19JAN10 8 8 0 Il
B411005970 |Develop Work Release 20JAN10 |02FEB10 8 8 0 N
B411005975 | Submit for UCD 03FEB10 |02MAR10 16 16 0 b
B411006025 |Start PK 5 03FEB10 |03FEB10 1 1 0 "
B411006030 |Data Verification and Assessment 04FEB10 |10FEB10 4 4 0 }: }
B411006035 |Statistical Evaluation of Rad Data 11FEB10 |24FEB10 8 8 0 }: }
B411006040 |PRS-WSD-0437 Documents 25FEB10 |03MAR10 4 4 0 i
B411005755 |Zone 25 Area Prep 04MAR10 |10MAR10 4 4 0 N
B411005870 | Storage of Non-Disposable Waste 04MAR10 |21JUN10 61 61 0 w w
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Activity Activity Early Early Orig | Rem % 1
D Description st | Finish | Dur | Dur |Comp T T I IO M T T I b h

B411006045  Verify or Revise Profile 04MAR10 |10MAR10 4 4 0 vl B
B411006060 |Purchase and Receive Shipping Containers 04MAR10 |29JUL10 83 83 0 . ! n
B411006110 Start PK 6 04MAR10 |04MAR10 1 1 0 1" i1 "
B411006160 |Start PK 7 04MAR10 |04MAR10 1 1 0 ) i 0
B411006220 |Start PK Sector 8 04MAR10 |04MAR10 1 1 0 T I i
B411006115 |Zone 40 Area Prep 08MAR10 |09MAR10 2 2 0 ] e i
B411006125 |Storage of Non-Disposable Waste 08MAR10 |15MAR10 5 5 0 Qﬁf 1 (e n
B411006140 |Develop Shipping Document/Landfill Package 08MAR10 |29APR10 32 32 0 I } I h
B411006165 |Zone 40 Area Prep 08MAR10 |09MAR10 2 2 0 ' ‘ : o i
B411006185 |Storage of Non-Disposable Waste 08MAR10 |22MAR10 9 9 0 e (I il
B411006230 |Sort and Segregate 08MAR10 |15MAR10 5 5 0 v "
B411006195 |Develop Shipping Document/Landfill Package 09MAR10 |03MAY10 32 32 0 = } i i
B411006120 |Sort and Segregate 10MAR10 |11MAR10 2 2 0 i l“l e n
B411006170 |Sort and Segregate 10MAR10 |16MAR10 4 4 0 ﬁ” H I i
B411005760 |Zone 25 Sort and Segregate 11MAR10 |17MAR10 4 4 0 I } i "
B411006050 | TSDF Review and Approve Profile 11MAR10 |24MAR10 8 8 0 ﬂll | 0
B411006130 | Transfer to Storage and Dem 15MAR10 [15MAR10 1 1 0 O i
B411006150 | Shipping & Disposal of Waste 15MAR10 |06MAY10 32 32 0 .o i
B411006135 |6 Week Wait From Last Container 16MAR10 |26APR10 24 24 0 | n
B411006205 |Shipping & Disposal of Waste 16MAR10 |10MAY10 32 32 0 ﬁ 1[I i
B411006240 |Develop Shipping Document/Landfill Package 16MAR10 |10MAY10 32 32 0 = A 0
B411006175 |Collect Samples 17MAR10 |18MAR10 2 2 0 ﬂl i il
B411005765 | Transfer to Storage and Dem 18MAR10 [31MAR10 8 8 0 I i i
B411006180 |Transfer to Storage and Dem 22MAR10 |22MAR10 1 1 0 a} i i
B411006190 |6 Week Wait From Last Container 23MAR10 |03MAY10 24 24 0 ‘m: : :: : H :
B411006055 |Receive Notice to Transport 25MAR10 |25MAR10 1 1 0 *{ BN 1
B411005885 |Develop Shipping Document/Landfill Package 30MAR10 |08SEP10 91 91 0 = 0
B411005770 | Zone 31 Area Prep 01APR10 |14APR10 8 8 o gl | A i
B411005895 | Shipping & Disposal of Waste 06APR10 |15SEP10 91 91 0 o n
B411005775 |Zone 31 Sort and Segregate 15APR10 |03MAY10 10 10 0 q it A i
B411006145 |1 Week Wait for Shipping Last Container 03MAY10 |06MAY10 4 4 0 { : :: H :
B411005780 |Transfer to Storage and Dem 04MAY10 |05MAY10 2 2 0 \ I n
B411006200 |1 Week Wait for Shipping Last Container 04MAY10 |10MAY10 4 4 0 ! i I
B411005785 |G-411 East Lot Area Prep 0BMAY10 |10MAY10 2 2 0 v 0
B410003340 |Sampling Camp #1 Pkg and Disposal 10MAY10 [03AUG10 48 48 0 o i
B411006155 |End PK 6 10MAY10 |10MAY10 1 1 0 \ AR Tty s Bt
B411005790 |C-411 East Sort and Segregate 11MAY10 |27MAY10 11 11 0 ‘:W f{miA |
B411006210 |End PK 7 11MAY10 |11MAY10 1 1 0 v,ﬂ:,,””””””,
B411006250 | Shipping & Disposal of Waste 11MAY10 |07JUL10 32 32 0 =

B411005795 | Transfer to Storage and Dem 01JUN10 |01JUN10 1 1 0 Y b

B411005800 |C-411 Building Area Prep 02JUN10 |03JUN10 2 2 0 it

B411005805 |C-411 Bldg Sort and Segregate 07JUN10 |15JUN10 6 6 0 I

B410003370 |Sample Camp #2 Pkg and Disposal 16JUN10 [29JUN10 8 8 0 il

B411005810 |Transfer to Storage and Dem 16JUN10 [16JUN10 1 1 0 v I

B411005815 |C-340 Building Area Prep 17JUN10  |21JUN10 2 2 0 Wi

B411005820 |C-340 Building Sort and Segregate 22JUN10 |22JUN10 1 1 0 v

B411005825 |Transfer to Storage and Dem 23JUN10 |23JUN10 1 1 0 v

B411005830 |Zone 52 Area Prep 24JUN10 |28JUN10 2 2 0 it

B411005835 |Zone 52 Sort and Segregate 29JUN10 |01JUL10 3 3 0 il

B411005840 |Transfer to Storage and Dem 06JUL10 |06JUL10 1 1 0 v: !

B411005845 |Zone 53 & 54 Area Prep 07JUL10 |08JUL10 2 2 0 {h I

B411006260 | End PK Sector 8 08JUL10 |08JUL10 1 1 oy wWwW W w
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Activity
ID
B411005850
B411005855
B411005860
B411005865
B411006005
B410003390
B411005940
B411005875
B411005880
B411005915
B411005925
B411006015
B411005920
B411005950
B411006065
B411006075
B411006090
B411006070
B411005930
B411005935
B411005980
B411005990
B411006100
B411005985
B411005995
B411006080
B411006085
B411006000
B411005890
B411005900
B411005945
B410003410
B411005955
B410003400
B410003430
B410003460
B411006095
B411006010
B411006105
B411006020

B411005005
B411005010
B411004920
B411004925
B411004930
B411004935
B411004940
B411004945
B411004950

Activity

Description
Zone 53 & 54 Sort and Segregate
Transfer to Storage and Dem
Zone 40 Area Prep
Zone 40 Sort and Segregate
Develop Shipping Document/Landfill Package
Sample Camp #3 Pkg and Disposal
Develop Shipping Document/Landfill Package
Transfer to Storage and Dem
6 Week Wait From Last Container
Zone 40 Area Prep
Storage of Non-Disposable Waste
Shipping & Disposal of Waste
Zone 40 Sort and Segregate
Shipping & Disposal of Waste
Zone 40 Area Prep
Storage of Non-Disposable Waste
Develop Shipping Document/Landfill Package
Sort and Segregate
Transfer to Storage and Dem
6 Week Wait From Last Container
Zone 40 Area Prep
Storage of Non-Disposable Waste
Shipping & Disposal of Waste
Sort and Segregate
Transfer to Storage and Dem
Transfer to Storage and Dem
6 Week Wait From Last Container
6 Week Wait From Last Container
1 Week Wait for Shipping Last Container
End PK1
1 Week Wait for Shipping Last Container
Sampling Camp #5 Pkg and Disposal
End PK3
Sample Camp #4 Pkg and Disposal
Sampling Camp #6 Pkg and Disposal
Sampling Camp #7 Pkg and Disposal
1 Week Wait for Shipping Last Container
1 Week Wait for Shipping Last Container
End PK 5
End PK 4

Field Screen Liquid

Develop RFD for Storage & Bulking

Start Alcohol

Planning Support Screening & Kickoff Meeting
Develop Work Instructions

Develop Waste Work Instructions

Lessons Learned Search

Review and Comment on Work Instructions
Review & Comment on Waste Work Instructions

Early
Start
12JUL10
15JUL10
19JUL10
21JUL10
21JUL10
26JUL10
26JUL10
27JUL10
28JUL10
28JUL10
28JUL10
28JUL10
02AUG10
02AUG10
02AUG10
02AUG10
03AUG10
04AUG10
05AUG10
09AUG10
09AUG10
09AUG10
10AUG10
11AUG10
16AUG10
16AUG10
17AUG10
18AUG10
09SEP10
16SEP10
21SEP10
28SEP10
28SEP10
29SEP10
29SEP10
29SEP10
29SEP10
30SEP10
060CT10
070CT10

04JAN11
05JAN11
20JAN11
24JAN11
02FEB11
02FEB11
23FEB11
23FEB11
23FEB11

Early

Finish
14JUL10
15JUL10
20JUL10
26JUL10
29SEP10
04AUG10
20SEP10
27JUL10
08SEP10
29JUL10
05AUG10
060CT10
04AUG10
27SEP10
03AUG10
16AUG10
28SEP10
12AUG10
05AUG10
20SEP10
10AUG10
17AUG10
050CT10
12AUG10
17AUG10
16AUG10
28SEP10
29SEP10
15SEP10
16SEP10
27SEP10
30SEP10
28SEP10
30SEP10
30SEP10
040CT10
050CT10
060CT10
060CT10
070CT10

04JAN11
19JAN11
20JAN11
01FEB11
22FEB11
22FEB11
28FEB11
01MAR11
01MAR11

Orig
Dur

W NN = W

4 2O AR WNN = WA A

—_
A A OMNODNMO = 0 =

Rem
Dur

W N = W
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Activity
ID
B411004965
B411004955
B411004960
B411004970
B411004975
B411004980
B411004985
B411004990
B411004995
B411005000
B411005220

B412000000
B412000005
B412000015
B412000175
B412000020
B412000035
B412000080
B412000085
B412000095
B412000040
B412000090
B412000030
B412000100
B412000025
B412000105
B412000050
B412000045
B412000180
B412000120
B412000110
B412000060
B412000055
B412000065
B412000115
B412000125
B412000130
B412000155
B412000070
B412000160
B412000075
B412000165
B412000135
B412000140
B412000145
B412000150
B412000010

Activity

Description
S&H Develop AHA
Pick Up Comments on Work Instructions
Pick Up Comments on Waste Work Instructions
AHA Approval
Work Package Review & Comment
Pick Up Comments on Work Package
USQD Screening
Work Package Walk-Down
Resolve Walk-Down Concerns
Work Package Approval
End Alcohol

Start Prohibited ltems Removal

CERCLA Closure SWMU & Spills

Develop Procedure PCB Spills

Transporation and Disposal FY10

Approve Procedure

Sampling PILC

Remove & Package Ignitrons

Sump Water /Sludge Samp & Removal

Submit to Lab (Sludge)

Submit to Lab

Sampling PILC

Remove & Package Ignitrons

Submit to Lab (PILC)

Electrical System Component Removal & Packing
Characterize Sludge

Characterize PILC

Electrical System Component Removal & Packing
Transporation and Disposal FY09

Characterize PILC

Package Water/Sludge

Remove & Package PILC

Sump Water /Sludge Samp & Remove

Submit to Lab

Electrical System Component Removal & Packing
Remove & Package PILC

Electrical System Component Removal & Packing
Electrical System Component Removal & Packing
Characterize Sludge

Electrical System Component Removal & Packing
Package Water/Sludge

Electrical System Component Removal & Packing
Sump Water /Sludge Samp & Removal

Submit to Lab

Characterize Sludge

Package Water/Sludge

Final Sample Campaign

Early

Start
23FEB11
02MAR11
02MAR11
07MAR11
08MAR11
15MAR11
17MAR11
30MAR11
31MAR11
04APR11
11APR11

050CT09
060CT09
060CTO09
060CTO09
03NOV09
110CT10
110CT10
110CT10
200CT10
250CT10
250CT10
01NOV10
08NOV10
10NOV10
17NOV10
22NOV10
24NOV10
24NOV10
07DEC10
16DEC10
21DEC10
29DEC10
11JAN11

12JAN11

13JAN11

03FEB11

07FEB11

09FEB11

15FEB11

09MAR11
09MAR11
21MAR11
24MAR11
21APR11

19MAY11
25MAY11

Early

Finish
03MAR11
03MAR11
03MAR11
07MAR11
14MAR11
16MAR11
29MAR11
30MAR11
31MAR11
07APR11
11APR11

050CT09
28JAN10
02NOV09
24JUN11
28JAN10
210CT10
280CT10
190CT10
16NOV10
18NOV10
04NOV10
09NOV10
06DEC10
23NOV10
15DEC10
20DEC10
11JAN11
30MAR11
05JAN11
28DEC10
12JAN11
10JAN11
08FEB11
02FEB11
03FEB11
03FEB11
14FEB11
08MAR11
08MAR11
17MAR11
21APR11
23MAR11
20APR11
18MAY11
24MAY11
18AUG11

Orig
Dur
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16
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16
16
16
16
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16
12
16

12
12

16

13

26

16
16
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12
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16
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Activity
ID

B410D00060
B410D00005
B410D00240
B410D00025
B410D00010
B410D00015
B410D00065
B410D00070
B410D00120
B410D00125
B410D00180
B410D00185

B410D00241
B410D00155
B410D00040
B410D00100
B410D00160
B410D00215

B410D00020
B410D00075
B410D00130
B410D00190
B410D00242
B410D00030
B410D00035
B410D00045
B410D00080
B410D00085
B410D00050
B410D00135
B410D00140
B410D00105
B410D00110
B410D00195
B410D00200
B410D00165
B410D00170
B410D00220
B410D00225
B410D00250

Activity
Description

Develope Flowable Fill Work Package (Common)
Develope Vac & Fixative Work Package (Common)
Transporation and Disposal

Install Construction/Silt Fencing

Gross Decontamination

Apply Fixative

Gross Decontamination

Apply Fixative

Gross Decontamination

Apply Fixative

Gross Decontamination

Apply Fixative

Transporation and Disposal

Develope Transite Removal Work Package (Common)
Remove (CMU) Siding

Remove Siding

Remove Transite Siding

Remove Transit Siding

Develope Work Package C-411
Develope Work Package C-410A
Develope Work Package C-410
Develope Work Package C-420
Transporation and Disposal
Remove Equipment

Remove / Relocate PCAAS System
Demo Structure

Remove Equipment/MZZ/Platforms
Clean Pits / Basements
Sort/Package Debris

Clean Pits / Basements

Remove Equipment/Mzz/Platforms
Demo Structure

Sort/Package Debris

Clean Pits / Basement

Remove Equipment/Mzz/Platforms
Demo Structure

Sort/Package Debris

Demo Structure

Sort/Package Debris

Decon Equipment

Early
Start

010CT10*
03MAY11
03MAY11
02JUL11
19AUG11
19AUG11
20AUG11
20AUG11
27AUG11
02SEP11
14SEP11
20SEP11

08AUG11
24AUG11
26AUG11
030CT11
29NOV11
09JAN12

08APR11
08APR11
08APR11
08APR11
03MAY11
20AUG11
24AUG11
29AUG11
31AUG11
31AUG11
06SEP11
30SEP11
30SEP11
100CT11
170CT11
290CT11
290CT11
08DEC11
31DEC11
30JAN12
19MAR12
07MAY12

Early
Finish

07JAN11
06AUG11
27DEC11
14JUL11

19AUG11
19AUG11
26AUG11
26AUG11
13SEP11
19SEP11
23SEP11
29SEP11

30MAR12
28NOV11
27AUG11
080CT11
07DEC11
28JAN12

14JUL11
30AUG11
23SEP11
170CT11
030CT11
23AUG11
25AUG11
03SEP11
29SEP11
29SEP11
08SEP11
280CT11
280CT11
220CT11
14NOV11
29NOV11
29NOV11
07JAN12
31JAN12
24MAR12
17APR12
25JUL12

Orig
Dur

80
80
163

163
80

o

80
120
140
160
163

25
25

25
25
12
25
25
25
24
25
48
25
44

Rem
Dur

80
80
163

163
80

o

80
120
140
160
106

25
25

25
25
12
25
25
25
24
25
48
25
44

%
Comp
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Activity Activity Early Early Orig Rem %
0 Description st | Fiish | Dur | Dur | comp I T T T T O (T T T e T T
Al
S-RACR Removal Action Completion Report Y
[ (-
[ (-
B410990000 |PREPARE REMOVAL ACTION COMPLETION REPORT 07MAY12 |29MAY12 20 16 0 } } : ‘
B410990360 |REMOVAL ACTION COMPLETION REPORT 07MAY12 |26DEC12 128 128 0 : : : =
B410990010 |PRS Peer Review 30MAY12 |05JUN12 5 5 0 1 ! v
B410990020 |Revision to Removal Action Completion Report 06JUN12 |08JUN12 3 3 0 L W
B410990030 |PRS Tech Editing 11JUN12 [13JUN12 3 3 0 T L/
B410990040  |Revision to RACR 14JUN12 |15JUN12 2 2 0 Y v
B410990050 |INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 18JUN12 [21JUN12 4 4 0 } } : v
B410990060 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) [22JUN12 |26JUN12 3 3 0 : : : ;
B410990070 |ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 26JUN12 0 0 0 : : :
B410990080 |DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 27JUN12 |27JUL12 21 21 0 | w
B410990090 |Develop Comment Response Table 23JUL12 |27JUL12 5 5 0 11 | W
B410990100 |COMMENT RESOLUTION MEETING WITH DOE 30JUL12 |30JUL12 1 1 0 l l } v
B410990110 |REVISE DRAFT DO WITH DOE TECH COMMENTS 31JUL12 |06AUG12 5 5 0 } } : v
B410990120 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 07AUG12 [13AUG12 5 5 0 } } : v
B410990130 |REVISE THE DRAFT DO 14AUG12 |20AUG12 5 5 0 : : : z
B410990140 |ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 20AUG12 0 0 0 |
B410990150 |DOE LEGAL REVIEW 21AUG12 |18SEP12 20 20 0 : : l
B410990180 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 05SEP12 |18SEP12 10 10 0 l l }
B410990160 |REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 12SEP12 |18SEP12 5 5 0 } } :
B410990170 |ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1) 18SEP12 0 0 0 : : :
B410990190 |EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP 19SEP12 |160CT12 20 20 0 : : :
B410990200 |DEVELOP COMMENT RESPONSE SUMMARY 120CT12 |160CT12 3 3 0 | v
B410990210 |INTERNAL/DOE TECH REVIEW OF CRS 170CT12 |180CT12 2 2 0 : : l v
B410990220  |REVISION TO CRS 190CT12 |190CT12 1 1 0 IR L4
B410990230 |ISSUE CRS FOR DOE LEGAL REVIEW 220CT12 |220CT12 1 1 0 } } : V
B410990240 |DOE LEGAL REVIEW OF CRS 230CT12 |240CT12 2 2 0 : : : v
B410990250 |REVISION TO CRS 250CT12 |250CT12 1 1 0 : : : v
B410990260 |DOE ISSUE CRS TO REGULATORS 260CT12 |260CT12 1 1 0 - 1}
B410990270 |CRS MEETING WITH REGULATORS AND DOE 290CT12 |290CT12 1 1 0 : : l v
B410990280 |INCORPORATE COMMENTS INTO D2 RACR 300CT12 |310CT12 2 2 0 l l } v
B410990290 |INTERNAL/DOE TECH REVIEW OF D2 RACR 01NOV12 |02NOV12 2 2 0 } } : v
B410990310 |REVISION TO D2 REMOVAL ACTION COMPL REPORT 05NOV12 |07NOV12 3 3 0 : : : ‘
B410990300 |ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 07NOV12 0 0 0 : : :
B410990320 |DOE LEGAL REVIEW OF D2 RACR 08NOV12 [13NOV1i2 4 4 0 | v
B410990330 |REVISION TO D2 REMOVAL ACTION COMPLETION RPT 14NOV12 |16NOV12 3 3 0 : : l V
B410990350 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 19NOV12 |21NOV12 3 3 0 l l }
B410990340 |ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2) 21NOV12 0 0 0 } } : z
B410990370 |EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT 26NOV12 |26DEC12 21 21 0 : : : 1
B410990380 |EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 26DEC12 0 0 0 : : :
[ (-
[ (-
v
B410D00055 |Building C-411 Complete 08SEP11 |08SEP11 1 1 0 ] ‘f *:* -
B410D00090 |Survey and Release For Backfill 28SEP11 |29SEP11 2 2 0 -
B410D00095 |Flowable Backfill Pits / Basements 30SEP11 |010CT11 2 2 0 { 1 |
B410D00235 |Apply Fixative to Slab 030CT11 |040CT11 2 2 0 Myl !
B410D00145 | Survey and Release For Backfill 170CT11 |280CT11 11 11 0 v ! !
B410D00150 |Flowable Backfill Pits / Basement 290CT11 |28NOV11 24 24 0 - !
B410D00115  |Building C-410A Complete 14NOV11 |14NOV11 1 1 0 T
B410D00255 |Apply Fixative to Slab 29NOV11 |06DEC11 6 6 0 vy
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Activity
ID
B410D00205
B410D00210
B410D00260
B410D00175
B410D00230
B410D00245

Activity

Description
Survey and Release For Backfill
Flowable Backfill Pits / Basement
Apply Fixative to Slab
Building C-410 Complete
Building C-420 Complete
Post Demolition Fencing

Early

Start
30NOV11
02DEC11
05DEC11
31JAN12
17APR12
18APR12

Early

Finish
01DEC11
02DEC11
05DEC11
31JAN12
17APR12
03MAY12

Orig | Rem
Dur Dur
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%
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